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Hi Andy, 
 
Please see the attached C&EMP report addressing the points raised, specifically at paragraphs 
8.1.3, 8.2.2 & 8.3.2 within the report. 
 
If there are any further queries, please let me know. 
 
Many thanks, 
Meg 
 
 
 
 
Megan Douglas
Senior Planner
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k
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Dear Megan 
  
Could you please provide the requested information at your earliest convenience. 
  
Many thanks 
  
Andy Watt, BSc (Hons), MTPL, MRTPI 
Senior Planning Officer 
Development Management 
01444 477517 
andy.watt@midsussex.gov.uk 
www.midsussex.gov.uk 
  
Working together for a Better Mid Sussex 
  
From: Jane Cooper <Jane.Cooper@midsussex.gov.uk> 
Sent: 15 July 2025 14:24
To: Andy Watt <Andy.Watt@midsussex.gov.uk>
Subject: DM/25/1648
  
Hi Andy, 
  
The CEMP outlines some measures to control dust and noise. Can you please ask the applicant 
to confirm by amending this document that the developer will carry out works in compliance with 
industry best practice ie in accordance with “Guidance on the assessment of dust from 
demolition and construction” produced by the Institute of Air Quality Management (or similar 
guidance) and BS 5228 “Code of practice for noise and vibration control on construction and 
open sites”.
  
In addition, the CEMP mentions a jet wash facility and that damping down will be carried out. 
Can the applicant give an undertaking within the document that a suitable water supply, 
provided by bowser if necessary, will always be available on site to allow for these activities.
  
Thanks, 
  
Jane Cooper 
Environmental Health Officer 
Environmental Health 
Tel:  +44 (0)1444 477437 
Email: jane.cooper@midsussex.gov.uk
Website: www.midsussex.gov.uk
  

External Email: Please be aware. This email originated from outside the Nexus Planning corporate network. Do 
not take instructions, click on links or open attachments unless you recognise the sender and know the content 
is safe.
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“Working together for a better Mid Sussex” 
  
The information contained in this email may be subject to public disclosure under the 
Freedom of Information Act 2000. Unless the information contained in this email is 
legally exempt from disclosure, we cannot guarantee that we will not provide the whole 
or part of this email to a third party making a request for information about the subject 
matter of this email. This email and any attachments may contain confidential 
information and is intended only to be seen and used by the named addressees. If you 
are not the named addressee, any use, disclosure, copying, alteration or forwarding of 
this email and its attachments is unauthorised. If you have received this email in error 
please notify the sender immediately by email or by calling +44 (0) 1444 458 166 and 
remove this email and its attachments from your system. The views expressed within 
this email and any attachments are not necessarily the views or policies of Mid Sussex 
District Council. We have taken precautions to minimise the risk of transmitting software 
viruses, but we advise you to carry out your own virus checks before accessing this 
email and any attachments. Except where required by law, we shall not be responsible 
for any damage, loss or liability of any kind suffered in connection with this email and 
any attachments, or which may result from reliance on the contents of this email and 
any attachments. 
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1. INTRODUCTION 


  


1.1 This construction and environmental management plan (C&EMP) has been 


developed with the aim of minimising the detrimental effect of the construction work 


on the surrounding neighbourhood, the area immediately outside the site, the 


environment and interaction between site traffic and the general public. The 


development will be carried out in accordance with the approved and most recent 


version of this document. 


 


1.2 Objectives 


 


1.2.1 The C&EMP includes: 


 


 The proposed work schedule to include the working methods and 


plant to be used, which identifies key activities/site areas that may 


give rise to noise, dust and vibration on sensitive properties 


 Proposed working methods to reduce the impact on noise, dust and 


vibration on sensitive properties 


 Arrangements for site inspections to ensure that approved working 


methods and controls are in place and the recording of such 


inspections 


 Responsibilities and management control for key staff including 


contact details 


 Emergency plans in the event of changing circumstances 


 Communication with residents and other stakeholders who may be 


affected by the works 


 Vehicle delivery routes 


 Loading and unloading of plant and materials 


 Storage of plant and materials 


 The erection and maintenance of fencing and security hoarding 


including decorative displays and facilities for public viewing, where 


appropriate 


 Details of measures to prevent mud and other such material 


migrating onto the highway from construction vehicles 


 Wheel washing facilities 


 Measures to control the emission of dust and dirt 


 Hours of work including staff access, deliveries and plant 


maintenance 
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2. PROJECT DETAILS 


 


2.1 The person responsible for submitting the construction and environmental 


management plan is: 


 


Matthew Sharlott 


PRP UK Ltd 
Park House 
21-22 Warren Park Way 
Enderby 
Leicester 
LE19 4SA 
Tel: 0116 275 1710 
Email:  matthew.sharlott@prp.uk.com  
 


2.2 Site Address 


 


2.2.1 The work will take place at the NCP Car Park on Harlands Road, Haywards 


Heath, West Sussex RH16 1LS. 


 


2.2.2 Loading and unloading operations will take place entirely within the confines 


of the site, therefore not occupying road space or disrupting the road 


network.   


 


2.2.3 See appendix I – for site location and construction traffic route.   


 


2.3 Brief Description of the Works 


 


The project involves the construction of a residential building containing 64 No.  


apartments with associated access, car parking, landscaping and ancillary works.  
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3. CONSIDERATION AND CHALLENGES 


 


3.1 Size, Nature and Challenges of the Development 


 


3.1.1 The following challenges will be addressed during the project: 


 


 Protection of the public including users of the footpaths 


 Protection of other road users around access points 


 Protection of neighbouring residents 


 


3.2 Consultation During the Works 


 


A newsletter will be sent out to local residents and businesses ahead of the works 


and periodically throughout the project to inform them of upcoming works and site 


progress. This newsletter will be accompanied by a contact number to allow residents 


to contact the developer to raise any concerns or issues. 


 


 


4. WORK PROGRAMME 


 


4.1 The works are to be carried out as a continuous programme of work. The appointed 


contractor for the works will be expected to produce a detailed programme which will 


be developed and incorporated into an updated C&EMP. 


 


4.2 In advance of any works commencing on site neighbouring residents and businesses 


will be contacted to inform them of the programme, the activities being undertaken 


and to provide them with contact details for a member of the project team to liaise 


with. 


 


4.3 All works will take place between the hours of 8am and 6pm on Monday to Friday and 


between 9am and 1pm on Saturdays. No working or noisy activities will take place 


outside of these hours or on Sundays or public holidays.   


 


4.4 A 24 hour contact name and number for the site will be provided once a contractor is  


 appointed and their details will also be displayed on the site hoarding. 
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5. SITE LOGISTICS - ROUTING OF CONSTRUCTION VEHICLES 


 


5.1 Routes 


 


5.1.1 A traffic route plan is included in appendix I.  All vehicles will access the site 


from the front entrance which is accessed via using the local road network.  


 


5.1.2 A designated loading area will be set up within the off road hardstanding area 


with banksmen available to assist vehicles onto and out of the site if required, 


this is to protect pedestrians and other road users.  


 


5.1.3 Pedestrian diversions are not required as all vehicles are able to load and 


unload from within the confines of the site.  


 


5.1.4 Vehicles accessing the site from the west will travel north on Paddockhall 


Road, then onto Milton Road, before turning left onto Harlands Road and the 


left again into the site entrance.  


 


5.1.5 Vehicles leaving the site will turn right out of the site onto Harlands Road, 


merge onto Bannister Way, then turn right onto Market Place, following the 


road around onto Milton Road, before turning left onto Paddockhall Road to 


leave the area. 


 


5.2 Communications 


 


All contractors will be supplied with a full copy of this construction and environmental 


management plan upon appointment and all drivers will be made aware of the 


specified routes and loading area to use when an order is placed.  All contractors and 


delivery companies will be expected to confirm that they have understood the 


document before starting work on site for the first time.  The site manager will be 


responsible for ensuring all parties are aware of the requirements.  
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5.3 Anticipated Number, Frequency and Types of Vehicles During Construction 


 


The table below provides a detailed breakdown of the anticipated number of vehicles 


present on-site during each phase of the construction works: 


 


Phase Activity Vehicle Type 


No. of 
Vehicles 


(Peak 
per day) 


Duration 
(Weeks) 


Groundworks 
& Substructure 


 
 Muckaway  
 Underground Drainage 
 Foundations  
 


 


 
 7.5T tippers.  
 Concrete Mixer 


Lorries. 
 Delivery Lorries. 
 18T tippers (3 


axle).  
 


8 10 


Superstructure 


 
 Concrete 
 Floors 
 Brickwork 
 Roof Construction 
 Scaffold 
 Windows & Doors 


 


 
 Mobile Cranes. 
 4 Axle articulated 


lorries. 
 4 axle rigid lorries. 
 Light goods 


vehicles. 
 


12 25 


Internal Fit Out 


 
 Screeding 
 Mechanical & Electrical (1st & 


2nd Fix) 
 Plastering 
 Carpentry 
 Decoration  


 


 
 Light goods 


vehicles. 
 Small vans. 


 30 25 
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6. CONTRACTOR AND VISITOR PARKING 


 


6.1 Parking of Vehicles of Site Operatives and Visitors 


 


6.1.1 There will be a significant amount of operative parking available within the 


site utilising the area of hardstanding to the rear of the site.  


 


6.1.2 The site is well served by public transport, with Haywards Heath train Station 


located approximately 0.2 miles from the site and a number of bus stops 


within close proximity including one on Bannister Way, approximately 110 


yards from the site.  


 


6.1.3 All contractors will be encouraged to use public transport where possible and 


to encourage this; there will be a designated secure storage area within the 


site for contractor’s tools to avoid them having to be brought to and from site 


each day.  


 


6.1.4 Onsite parking will be monitored to ensure enough is available for the 


contractors who require it each day. Parking by contractors or visitors in any 


resident parking areas or blocking in any resident vehicles, will not be 


permitted at any time. This will be highlighted in site inductions and any 


person found breaking these rules will be sent home for the day. Repeat 


offenders will not be allowed to work on the site for the remainder of the 


project. 
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7. SITE ACCESS 


 


7.1 Access and Egress 


 


Vehicles will be able to enter the site directly from Harlands Road. All deliveries and 


vehicle arrivals will be planned in advance so that the gateman can ensure that 


immediate uninterrupted access into the site is maintained. During working hours the 


gates will remain open and any pedestrian access controlled and overseen by the 


gateman. All deliveries will report to the gateman for further instruction with overall 


responsibility for access onto the site being controlled by the site manager. 


 


 


 


7.2 Deliveries and Collection 


 


7.2.1 Deliveries and collections will be planned to take place between the hours of 


9.30am and 4pm wherever possible to avoid peak traffic hours. All delivery 


times will be agreed in advance between the delivery/collection company and 


the principal contractor. An area within the hardstanding area on site will be 


designated for loading and unloading of vehicles as well as turning to ensure 


vehicles can enter and exit the site facing forward (not reversing). Vehicle 


scheduling aims to avoid multiple vehicles arriving on site at the same time 


however the site will have capacity to facilitate more than one vehicle in the 


event that multiple vehicles do arrive on site.  
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7.2.2 It will be made clear to all suppliers that waiting or queuing will not be 


permitted in and around the site.  If any suppliers fail to adhere to this policy, 


they will be refused future access to the site. 


 


7.2.3 There are no planned expected abnormal loads which could affect the way in 


which deliveries or collections are carried out. 


 


7.3 Loading and Unloading 


 


All loading and unloading will take place within the site to remove all risk to the 


general public, the loading/unloading area will be clearly identified with barriers and 


warning signs. A banksman will be available during loading and unloading operations 


to protect other site workers. 


 


7.4 Storage of Plant and Materials 


 


Construction materials and contractors’ tools and equipment will be securely stored 


within the site as shown on the site layout plan (appendix II). Traffic diversions will not 


be necessary during the construction period.  


 


The main contractor will ensure that all vehicles associated with the site do not cause 


damage or nuisance to neighbouring properties and residents when approaching or 


leaving the site.  Any damage caused will be made good by the relevant contractor at 


their own cost. The main contractor will ensure that construction traffic and operations 


do not impede or block emergency vehicle routes in any way. 


 


7.5 Waste Removal 


 


All generated waste that cannot be reused or recycled for the project will be sorted 


and stored on site and then removed using grab lorries or skips operated by licensed 


waste carriers. The material will be stored securely within the site until removed. 


 


7.6 Supervision and Monitoring 


 


The site manager will be responsible for supervising, controlling and monitoring all 


vehicle movements to and from the site.  
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7.7 Site Security and Protection and Lighting  


 


The site will be secured using 2.4m high closed board timber hoarding, where 


needed, around its perimeter preventing unauthorised access and protecting the site 


from arson and theft. Hoardings will be plywood faced, timber framed and designed to 


prevent collapse or injury to the workforce and/or public and will be independently 


checked to ensure they are suitable for the function they are intended. Within the 


hoardings a gate will be constructed for the main site entry point. The responsibility 


for maintaining the timber hoardings will be with the main contractor.  


 


Lighting will be provided intermittently within the site where required for security 


purposes. The outdoor lighting shall be provided with proper integrated shielding and 


will be aimed in a downwards facing direction, so as to avoid unnecessary light 


overspill and to have no impact to the nearby residential area. Additionally, glare free 


bulbs will be utilised for the same purpose. 


 


7.8 Tree Protection 


 


Any trees within the site that are being retained and all trees in close proximity to the 


site boundaries will be properly protected to ensure they are not damaged by 


construction vehicles or operations. All tree protection measures will be implemented 


strictly in accordance with the arboricultural advice and will need to be regularly 


inspected and maintained by the main contractor. 
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8. ENVIRONMENTAL CONSIDERATIONS 


 


8.1 Control of Dust and Dirt  


 


8.1.1 Measures to control and monitor dust and emissions will be undertaken by 


means of a daily visible dust emissions check by site managers as part of 


routine observations. This visual monitoring will include observation of dust 


deposition onto nearby surfaces and dispersion as well as observations of 


prevailing weather conditions and observation of any significant effects from 


dust will be recorded. All significant observations will be clearly recorded in a 


site log and retained for inspection. Refer to appendix III for copies of the 


Environmental Daily Site Activities Log and Dust Suppression Log. 


 


8.1.2 The following dust control and mitigation measures are proposed during the 


works: 


 


 Site operations will be planned so that machinery and dust causing 


activities are located away from sensitive receptors where possible. 


 Hardstanding areas will be provided for vehicles where possible 


including roads with a finished/part finished surface. 


 Excavations, earth moving, and storage of excavated material will be 


planned to minimise exposure of bare ground and material 


movement around site. 


 Materials and waste, specifically those that can be dispersed easily 


will be stored away from sensitive receptors and located, as far as 


possible.  


 Roads will be dampened down as required, particularly during heavy 


vehicle movements and periods of dry weather. 


 Silos or covered storage for cement and other powdered materials.  


 Use of spill trays and the provision of spill kits on site. 


 No burning will be permitted on site. 


 All vehicles carrying spoil to and from site will be sheeted to prevent 


dust nuisance and cross contamination. 


 Plant and equipment will undergo routine servicing and maintenance 


to ensure they remain in full working order. 


 Regular road sweeping carried out on surrounding road network. 


 Where cutting and grinding operations are taking place, equipment 


incorporating dust suppression measures/extraction systems will be 


used along with wetting down where appropriate. 
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 Where possible mains electricity and battery powered equipment will 


be utilised over petrol or diesel powered equipment to reduce 


emissions. 


 Engines will be turned off when not in use. 


 Vehicles, plant and equipment will be regularly serviced and 


inspected. Any defects, eg leaks or dark smoke, will be reported 


immediately and equipment removed from use until rectified. 


 Speed limits will be adhered to on all site roads. 


 


8.1.3 The developer will carry out works in accordance with “Guidance on the 


assessment of dust from demolition and construction” produced by the Institute 


of Air Quality Management (or similar guidance). 


 


8.2 Jet Wash – Preventing Deleterious Material from Being Deposited onto Road 


Network 


 


8.2.1 Jet wash facilities will be located at the entrance to the site so that all 


vehicles leaving the site are clean. The water will then be filtered before 


being discharged into the site drainage system. This will prevent deleterious 


materials being deposited on the surrounding highways. 


 


8.2.2 A suitable water supply, provided by bowser if necessary, will always be 


available on site to allow for these activities. 


 


8.2.3 The location of the jet wash facilities can be found in the Site Layout Plan 


within appendix II. 


 


8.2.4 A condition survey of the public footpaths and highways on Harlands Road 


and the surrounding road network will be carried out by the principal 


contractor while accompanied by a member of the Highway Authorities 


inspection team. The inspections will occur both prior to any works 


commencing on site and after the completion of works. It is not expected that 


any of the surrounding area will be damaged during the works but all damage 


will be made good at the principal contractor’s expense. 


 


8.3 Mitigating Noise and Vibration on Site 


 


8.3.1 Mitigation measures will be implemented on site to minimise the noise from 


construction activities, these will include: 
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 Plan noisy works for less intrusive times of the day. 


 Use of plant conforming with UK standards, directives or 


recommendations on noise or vibration. 


 Works will only be carried out within agreed working hours detailed 


within this document. 


 Construction plant will be maintained in good condition with regards 


to minimising noise output. 


 All drivers to site, including deliveries, will drive vehicles in a 


considerate manner in accordance with the specified speed limits on 


site. 


 Construction plant will be operated and maintained appropriately in 


accordance with manufacturers guidance. 


 Plant, equipment and site vehicles will be switched off when not in 


use. 


 The transport of construction materials, waste and spoil will be 


programmed and routed to reduce the risk of increased noise and 


vibration impacts. 


 Vehicle and mechanical plant used for the purpose of the works will 


be fitted with effective exhaust silencers and/or mufflers, maintained 


in good working order and operated in such a manner as to minimise 


noise emissions. 


 Construction plant and activities will be positioned to minimise noise 


at sensitive locations. 


 Mufflers are used on pneumatic tools. 


 Where practicable, rotary drills actuated by hydraulic or electrical 


power will be used for excavating hard materials. 


 


8.3.2 The developer will carry out works in accordance with BS 5228 “Code of 


practice for noise and vibration control on construction and open sites” (or 


similar guidance). 


 


8.4 Waste Management and Recycling 


 


8.4.1 Management Procedures 


 


Site waste management procedures will be developed by the principal 


contractor. The procedures will identify how construction waste will be either 


recycled or reused where possible, saving usable waste from landfill. It will 
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identify and sort waste arising through the development process and identify 


ways of reusing waste and ways of recycling waste. All waste materials that 


require disposal will be taken to a licenced waste management site and the 


appropriate certification obtained in accordance with the Environmental 


Protection Act 1990. 


 


The generation of waste will be minimised at the design stage through 


implementation of processes which will reduce the amount of waste created. 


 


8.4.2 Reducing Waste 


 


 The quantities of materials ordered to site will be as accurate as 


possible to avoid wastage 


 Deliveries will be scheduled sufficiently to reduce storage time and 


material losses 


 The packaging used for materials delivered to the site will be 


considered, where packaging can be reduced or recycled where 


possible 


 Storage areas will be secure and weatherproof 


 Liquids will be stored away from drains, to prevent pollution 


 The site will be kept tidy to reduce material losses and waste 


 


Recycling Waste 


 


 Waste will be recycled where possible this will include suitable spoil, 


demolition materials, surplus construction material and green waste 


 Using surplus construction materials will reduce the need for 


transportation 


 Waste will be segregated on site using different types of waste 


storage and skips 
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9. GENERAL MANAGEMENT ISSUES 


 


9.1 Liaison with Neighbouring Residents and Developments  


 


The main contractor will be responsible for coordinating arrangements with 


neighbouring residents and any local developments in order to minimise disruption 


when works start on site.  


 


9.2 Sensitive Receptors 


 


9.2.1 Haywards Heath College is a nearby college and is situated 0.2 miles away 


from the site. The school will have been notified of the works before 


construction proceeds. 


 


9.2.2 The sensitive receptor within the area is located to the north west of the site. 


It is not envisaged that these receptors will be exposed to noise, dust and 


vibration as a result of the works due to their distance from the site. Access to 


and from any of these sensitive receptors will not be obstructed by the 


construction traffic. 


 


9.3 Domestic and Commercial Waste Collections 


 


The main contractor will liaise with local authorities with regards to refuse collection 


dates and times in order to avoid deliveries during these times.  


 


9.4 Complaints Procedure 


 


A contact name and telephone number will be clearly displayed on the site to enable 


local residents or members of the public to advise of any issues that they may have 


during the works. This will enable any issues to be dealt with as swiftly and effectively 


as possible to the satisfaction of all parties. 
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10. EMERGENCY PROCEDURES 


 


10.1 Dealing with spills  


 


Spill kits will be available at various points around the site. Should a spill occur, the 
following will be implemented:  
 


 Work will be stopped immediately 


 All possible ignitions will be extinguished if the spilt material is flammable 


 The spill will be contained using spill kits 


 The source will be identified and sealed as practical 


 Granules/pads will be used to mop up as much spill as possible 


 The project lead will be informed of the spill 


 


10.2 Fire Control 


 


10.2.1 The project will ensure that operations are carried out in compliance with the 


Fire Protection Association’s Joint Code of Practice on the Protection from 


Fire on Construction Sites and Buildings Undergoing Renovation.  


 


10.2.2 A fire strategy will be produced in conjunction with the nominated responsible 


person and relevant parties as appropriate. This will be based on the 


requirements set out in the Code of Practice on Fire Prevention on 


Construction Sites. This document will identify duty holders, defines 


responsibilities and establishes procedures on fire prevention.  


 


10.2.3 A site fire safety coordinator will be appointed to ensure adherence to the 


Site Fire Safety Plan. In addition, they will coordinate the issues below: 


 


 General housekeeping 


 Fire extinguishers fire detection and alarms 


 Hot work permit regime 


 Fire escapes and communications (evacuation plans and procedures 


for calling the fire brigade) 


 Fire brigade access, facilities and coordination 


 Fire drills and training 


 Effective security measures to minimise the risk of arson 


 Materials storage and waste control regime 
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10.2.4 An initial fire risk assessment of each area will be undertaken and updated as 


the risks change.  


 


10.3 Environmental Incident or Emergency 


 


In the event of an environmental incident or emergency the following basic steps 


should be employed: 


 


 STOP work 


 REVIEW the incident and consider:  


 Safety first 


 The nature of the incident 


 Can it be easily controlled (block a drain/stop the noisy/vibration 


activity) 


 Is additional assistance required? 


 ACT to stop the environmental harm 


 REPORT the incident to prevent reoccurrence 
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Environmental 


Daily Site Activities Log 
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Site: 
 Principal 


Contractor: 
 


 


Date:  Time:  


 


Weather: Dry Wet Sunny Cloudy 


Wind Direction: 
 


Wind Speed: 
 


Weather 
Forecast: 


 


 


Any Site-Specific Environmental Planning Constraints on this Site? 


 
 
 


 
Site 
Activities: 


Deliveries Muck 
Shift 


Muck 
Away 


Mobile 
Plant 


Excavations Stockpiling Asphalt Laying 


Over 
Pumping 


 


Wheel 
Wash 


Piling Ecology Excavations 
Pumping 


Archaeology 
 


Other 
Activities 


 
 
 
 
 
 


 


Visual Inspection: 


Site Entrance Public Footpath 
(Carry Over) 


Public Highway 
(Carry Over) 


Site Perimeter 
(Security/Monoflex) 


Neighbours 
(Impact) 


Surface Water 
Run Off 


Drains Silt Barrier Concrete 
Washout 


Stockpiles Dust Noise 


Water Courses Fly Tipping Waste Surface Water Fuel 
Storage/Spills 


Drip Trays 
/Spill Kit 


Evidence of 
Pollution 
 


Other: 


Comments/Action Required/Briefings to Workforce: 
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Completed by: 
(print) 


 
Date: 


 


 


Signed:  Position:  
 







Ref No:  


Dust Suppression Log  
Version: 
Date: 
Approved by:  


 


 
 


 


Date Time Weather Conditions Ground Conditions Actions Comments SS 
Inits 


 :     


 


 :     


 


 :     
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