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Infrastructure

Phase 1.7A & 1.7B

Sections 1&2 

FW Drainage (346m)

SW Drainage (263m)

Attenuation Tank Install

Attenuation Tank Install

Road Installation (3,070m2)

Sections 3&4 

FW Drainage (66m)

SW Drainage (46m)

Road Installation (495m2)

Sections 5&6 

FW Drainage (95m)

SW Drainage (43m)

Road Installation (630m2)

Section 7 

FW Drainage (103m)

SW Drainage (20m)

Road Installation (552m2)

Section 8 

Road Installation (405m2)

Phase 1.8A

Section 1

FW Drainage (277m)

SW Drainage (76m)

Attenuation Tank Install

Attenuation Tank Install

Attenuation Tank Install

Road Installation (1,291m2)

Section 2

FW Drainage (115m)

SW Drainage (54m)

Attenuation Tank Install

Road Installation (421m2)

Section 3

FW Drainage (125m)

SW Drainage (54m)

Attenuation Tank Install

Road Installation (419m2)

Section 4

FW Drainage (94m)

SW Drainage (52m)

Attenuation Tank Install

Road Installation (485m2)

Drainage Ponds x2

Phase 1.8B

Sections 1&2 

FW Drainage (512m)

SW Drainage (179m)

Road Installation (1,745m2)

Sections 3&4

Road Installation (317m2)
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