
Schedule - Cuckfield

20 Havelock Road, Hastings, East Sussex, TN34 1BP
01342 718243
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Entrance works Jun 30, 2025 8 days

Demolition Jul 14, 2025 7 days

Attinuation tank Jul 28, 2025 10 days

Land drains Aug 4, 2025 3 days

Storm drain Aug 7, 2025 12 days

Foul Drains Aug 25, 2025 9 days

Parking bays Sep 5, 2025 6 days

Plot 1 Foundation & concrete Sep 15, 2025 3 days

Sub structure Blockwork Plot 1 Sep 18, 2025 4 days

Foul drainage Plot 1 Sep 24, 2025 1 day

Block & Beam Floor plot 1 Sep 25, 2025 3 days

Super structure Brickwork Plot 1 Sep 30, 2025 6 days

Scaffold First lift Oct 7, 2025 1 day

Joist Install Plot 1 Oct 8, 2025 3 days

Super structure Brickwork Plot 1 Oct 13, 2025 5 days

Scaffold second lift Oct 20, 2025 1 day

Truss Roof Plot 1 Oct 20, 2025 5 days

Fascia & Soffit Plot 1 Oct 27, 2025 2 days

Roof coverings Plot 1 Oct 29, 2025 7 days

Scaffold adjusted for cladding Nov 7, 2025 1 day

Celotex, Underfloor heating & Screed Plot 1 Nov 10, 2025 3 days

External Cladding Nov 10, 2025 5 days

Internal Stairs Plot 1 Nov 17, 2025 1 day

Windows & Door plot 1 Nov 18, 2025 2 days

Carpentry first fixing Plot 1 Nov 20, 2025 2 days

Electrical first fixing Plot 1 Nov 24, 2025 5 days

Plumbing first fixing Plot 1 Nov 24, 2025 5 days

Dryline & Tape/Joint Dec 1, 2025 10 days

Mist Coat Plot 1 Dec 15, 2025 1 day

Bathroom Tiling Plot 1 Dec 16, 2025 5 days

Carpentry second fix Plot 1 Dec 16, 2025 5 days

Electrical second fix Plot 1 Dec 16, 2025 5 days

Internaldecorations Plot 1 Jan 5, 2026 7 days

Kitchen Install Plot 1 Jan 5, 2026 2 days

Plumbing second fix Plot 1 Jan 5, 2026 5 days

Title Start Workdays

Entrance works

Demolition

Attinuation tank

Land drains

Storm drain

Foul Drains

Parking bays

Plot 1 Foundation & concrete

Sub structure Blockwork Plot 1

Foul drainage Plot 1

Block & Beam Floor plot 1

Super structure Brickwork Plot 1

Scaffold First lift

Joist Install Plot 1

Super structure Brickwork Plot 1

Scaffold second lift

Truss Roof Plot 1

Fascia & Soffit Plot 1

Roof coverings Plot 1

Scaffold adjusted for cladding

Celotex, Underfloor heating & Screed Plot 1

External Cladding

Internal Stairs Plot 1

Windows & Door plot 1

Carpentry first fixing Plot 1

Electrical first fixing Plot 1

Plumbing first fixing Plot 1

Dryline & Tape/Joint

Mist Coat Plot 1

Bathroom Tiling Plot 1

Carpentry second fix Plot 1

Electrical second fix Plot 1

Internaldecorations Plot 1

Kitchen Install Plot 1

Plumbing second fix Plot 1


