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Note: New shared entrance created
adjacent to tree T04 outside of the
application boundary. Construction
access will be via this entrance.

Protective fencing

Protective fencing: Existing
fencing prevents access into
the RPA of trees T01-T04.

Protective fencing

Protective fencing:
Existing panel fencing
to be retained.

Ground protection:
The 'no dig' sub-base, eg CellWebTM , planned for
the proposed hard surface will be installed prior to
the commencement of site activity to act as ground
protection within the RPAs of retained trees T09 and
T12. If the 'no dig' sub-base is not to be installed
until later in the program of works, temporary ground
boarding should be used in the interim.

Arboricultural supervision:
Excavation for the installation of fence posts
within the RPAs of retained trees T09 and
T13. If roots in excess of 25mm in diameter
are discovered, fence posts will be moved.

Arboricultural supervision:
Manual excavation for pile locations with
the RPAs of trees T09 and T12, to a depth
of 600mm, if roots in excess of 25mm are
discovered, pile locations will be moved.

Protective fencing
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T10T11

G05

G03

T09

T12
T13

Tree Protection Plan

The arboricultural consultant will be required to attend site to directly
supervise all demolition and construction works that have to be
undertaken within the root protection areas. This will include:
1. Pre-commencement site meeting.
2. Location of protective measures.
3. Installation of no-dig surfacing within the RPAs of trees T09 and

T12.
4. Excavation for pile foundations within the RPAs of trees T09 and

T12.
5. Excavation for fence post holes within the RPAs of trees T09 and

T13.
6. Any demolition and or excavations within or adjacent to RPAs e.g.

underground services.
7. Arboricultural sign off and removal of protective measures.

Do not move this fence

Tree Protection Area

KEEP OUT
(TOWN & COUNTRY PLANNING ACT 1990)

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS
AND/OR  ARE THE SUBJECT OF A TREE PRESERVATION ORDER.

CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL
PROSECUTION

ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN
PERMISSION OF THE LOCAL PLANNING AUTHORITY

Arbtech Consulting Limited.
Unit 3, Well House Barn, Chester Road, Chester, CH4 0DH
https://arbtech.co.uk - 01244 661170

To be erected prior to the commencement of all works on site, and
retained in place throughout construction.
Default specification: To comprise either 2.4m wooden site hoarding; or
a 2.3m high scaffolding framework comprising of vertical and horizontal
framework, well braced to resist impacts, with uprights to be spaced at
a maximum of 3.0m intervals and driven into the ground by a minimum
of 600mm. On to this, standard anti-climb welded mesh panels are to
be securely fixed to each other with  at least two scaffold clamps and to
the scaffold framework with wire.
Secondary Specification: To comprise of 2m tall welded mesh panels
on rubber or concrete feet. Panels are to be joined together using a
minimum of two anti-tamper couplers, installed so that they can only be
removed from inside the fence. The panels should be supported on the
inner side by stabilizer struts, which should should be attached to a
base plate and secured with ground pins.
All weather notices should be erected at regular intervals on the weld
mesh panels with words such as "Construction exclusion zone - Keep
out".

Protective Fencing

Arboricultural Supervision

Arboricultural Method Statement
Please refer to Arbtech Consulting Ltd. Tree Schedule and
Arboricultural Method Statement, for full details on all surveyed trees
and how all aspects of the the development maybe implemented
without determent to retained trees.

Protective
fencing:

Trees to be
removed: T09
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All dimensions should be checked on site. No dimensions are to be scaled from this drawing.
Please notify us of any discrepancies found. Arbtech Consulting Ltd. cannot be held responsible for inaccuracies in
the base drawing in which this plan is based.
This drawing is designed to reflect the principles of the layout or design only, and relates only to the protection of
retained trees.
This drawing is not to be read as a definitive part of the  engineering or construction designs or method statement.
An architect or structural engineer should be contacted over any matters of construction, detailing or specification
and for any standards or regulatory requirements relating to proposed structures, hard surfacing or underground
services.
This drawing was produced in colour - a monochrome copy should not be relied upon.
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A construction exclusion zone (CEZ) is a designated area where there
is to be no construction activity what-so-ever. Access to the area for
construction personnel or machinery is strictly prohibited and there is
no scope for materials or waste storage etc.

Construction exclusion zone

44735969_TPP03
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T01

Chideok,
Valebridge Road,

Burgess Hill,
RH15 0RT

Kauto Construction Ltd

Arboricultural
supervision -
Excavations:

Arboricultural
supervision -
'No Dig' HS.:

The use of traditional strip foundations can result in excessive root loss
and as such should be avoided.
Designs for foundations that would minimize the adverse impact upon
trees soul include particular attention to the existing levels, proposed
finished levels and cross sectional details. Site specific and specialist
advice should be sought from the project engineers and arboriculturist.

Root damage can be minimized by using:
· Piles with site investigation used to be determined their optimal

location whilst avoiding damage to roots important for the stability
of the tree, by means of hand tools or compressed air soil
displacement, to a minimum depth of 600mm;

· Beams, laid at or above ground level, and cantilevered as
necessary to avoid tree roots identified by site investigation.

Where piling is to be installed near to trees, the smallest practical pile
diameter should be used, as this reduces the possibility of striking
major tree roots, and reduces the size of the rig required to sink the
piles. If a piling mat is required, this should conform to the parameters
for ground boarding. Use of the smallest practicle piling rig is also
important where piling within the branch spread is proposed, as this
can reduce the need for access facilitation pruning. The pile type
should be selected bearing in mind the need to protect the soil and
adjacent roots from the potentially toxic effects of uncured concrete,
e.g. sleeved bored piles or screw piles.

This information is compliant with British Standard BS5837:2012 Trees in relation to design demolition and
construction - Recommendations, section 7.5 Special engineering for foundations within the RPA.

Foundations within RPAs

'No Dig' Surfacing
Multi-dimmensional confinement system
Existing vegetation may be removed with hand tools or sprayed with an
approved non residual herbicide such as 'Glyphosate'. The new hard
surfacing will be constructed using a 'No Dig' surfacing situated entirely
above the existing soil surface and where needed using a proprietary
cellular confinement system (GeoWeb or similar) laid over a bi-axel
geo-grid (tensar TriAx or similar). Proir to this any small hollows on the
surface may be filled with clean sharp sand (not builders sand) to a
maximum depth of 150mm. The 'GeoWeb' is to be back filled by hand
with a no-fines aggregate of 20mm - 30mm. The area of 'GeoWeb' will
be covered with a permeable geotextile fabric and the finished wearing
course laid on top. Edge supports of an appropriate size and strenght
should be set above ground level and secured with haunching or steel
pins driven into the ground. the outer edge of the supports may be
banked up with clean top soil.
NB: The use of a multi-dimensional confinement system will affect the
finished level of the hard surfacing by raising the levels and needs to be
taken into consideration when designing foundations and setting the
finished floor levels of adjacent buildings.

Supervised Excavation
All excavations within and immediately adjacent to RPAs are to be
undertaken under direct on-site arboricultural supervision.

Any roots that are to be cut will be cleanly severed by the project
arboriculturist using a suitable hand saw or secateurs. The edge of all
excavation closest to the retained trees will be covered over with damp
hessian to prevent drying out, and where necessary be shuttered to
prevent soil collapse or contamination by concrete.
If appropriate, soil beneath the depth of the excavation may have
individual piles installed.

Excavations within the RPAs will be undertaken by hand under direct
on-site arboricultural supervision to a minimum of 600mm deep (to be
confirmed by the project arboriculturist), whether its is for proposed
foundations, hard surfacing or underground services. The soil is to be
loosened with the use of a fork or pick and or air-spade and then
cleared with a shovel and or the aid of an air-spade and air-vac.

Where machinery is to be used within RPAs or beneath canopies the
project arboriculturist will clearly instruct the operator about what they
want and expect to happen prior to any works may commence.
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