
From:                                 Joseph Chan <JChan@eceplanning.com>
Sent:                                  24 June 2026 16:04:22 UTC+01:00
To:                                      "Steven King" <Steven.King@midsussex.gov.uk>
Cc:                                      "Chris Barker" <cbarker@eceplanning.com>; "Kate Brocklebank" 
<KBrocklebank@eceplanning.com>
Subject:                             RE: Land South And West Of Imberhorne Upper School, Imberhorne Lane, East 
Grinstead - DM/26/1154
Attachments:                   P2177i Phasing Plan Explanatory Note 260623 JC.pdf, Phasing Plan for whole 
site 23-06-26.pdf

Hi Steve, 
 
Please see attached our note clarifying the proposed phasing, as well as an updated phasing plan. We 
request that this supersedes the phasing plan originally submitted with this condition discharge 
application.
 
To provide a quick overview of the changes as compared to the phasing plan originally submitted: 

• Phase 4 (Care Village) has been reclassified as Phase 3G
• Sub-categories of Phase 1 have been reordered for clarity
• Sequencing of phasing only considers ‘numerical’ phases (see phasing note for full details)

 
I trust that this adequately addresses any concerns around the order of delivery, and that the Council is 
satisfied that the proposed phasing fully aligns with your expectations of the permission.
 
If you have any further concerns or comments please do let us know. 
 

Kind Regards,

Joseph Chan
Graduate Planner, 

T 01903 248777 

Planning committee decision-making is about to change significantly. Find out how the National Scheme 
of Delegation could affect the way planning applications are determined from October 2026.

Sussex studio 64-68 Brighton Road, Worthing, BN11 2EN

 
From: Steven King <Steven.King@midsussex.gov.uk> 
Sent: 29 May 2026 16:13
To: Chris Barker <cbarker@eceplanning.com>
Subject: Land South And West Of Imberhorne Upper School, Imberhorne Lane, East Grinstead - 
DM/26/1154
 

https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fece.group%2Finsights%2Fnational-scheme-of-delegation%2F&data=05%7C02%7CSteven.King%40midsussex.gov.uk%7Cf8d689a85eb64c53614608ded201ec12%7C248de4f9d13548cca4c8babd7e9e8703%7C0%7C0%7C639179103683669486%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=SCWJ%2Bxmu9b%2FVAbJ5NZ2JVMCbikpISvZ4ovAp6R%2BD7wg%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fece.group%2Finsights%2Fnational-scheme-of-delegation%2F&data=05%7C02%7CSteven.King%40midsussex.gov.uk%7Cf8d689a85eb64c53614608ded201ec12%7C248de4f9d13548cca4c8babd7e9e8703%7C0%7C0%7C639179103683669486%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=SCWJ%2Bxmu9b%2FVAbJ5NZ2JVMCbikpISvZ4ovAp6R%2BD7wg%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Feceplanning.com%2F&data=05%7C02%7CSteven.King%40midsussex.gov.uk%7Cf8d689a85eb64c53614608ded201ec12%7C248de4f9d13548cca4c8babd7e9e8703%7C0%7C0%7C639179103683704553%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=wq8c2Ng%2FkGwBmAExZB5pS74Wch26CbnUDXle6k7vHSA%3D&reserved=0


Hi Chris 
 
I’m writing with regards to the above conditions discharge application, specifically condition 28. 
 
In order to clarify what is shown on the attached plan, I'd be grateful if it could be set out in what 
sequence it is proposed to undertake these works. I would assume that it would be those 
elements that have full planning permission first and then the areas that would obtain reserved 
matters approval. I appreciate that this sequence may change during the build so I would 
suggest making reference to that in the supporting explanation and then this can be referenced 
in the discharge of the condition. 
 
Regards 
 
Steve 
 
 
Steven King, BSc (Hons) Dip TP, MRTPI 
Team Leader, Major Development 
Mid Sussex District Council 
01444 477556 
 
Steven.King@midsussex.gov.uk 
www.midsussex.gov.uk 
 

Working together for a better Mid Sussex

mailto:Steven.King@midsussex.gov.uk
https://eur02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.midsussex.gov.uk%2F&data=05%7C02%7CSteven.King%40midsussex.gov.uk%7Cf8d689a85eb64c53614608ded201ec12%7C248de4f9d13548cca4c8babd7e9e8703%7C0%7C0%7C639179103683725688%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=uWY0wiqb8xsOuROHb1pyNyUhZjXYvx5f6pFuCdfKkBk%3D&reserved=0




  


 


1 Version d1 


Phasing Plan Explanatory Note 


Introduction 
This explanatory note has been prepared on behalf of Vistry Homes Limited and David Wilson Homes Southern 


to provide clarification on the proposed phasing of the development at Land South And West Of Imberhorne 


Upper School Imberhorne Lane East Grinstead West Sussex, which obtained hybrid planning permission under 


reference DM/23/2699 on 23 December 2025. 


This note is submitted as part of Condition Discharge Application DM/26/1154 for the discharge of condition 


28 (Phasing Plan) and is intended to provide clarity over the purpose and use of phasing plan drawing ‘CB-


96-282-001 Phasing Plan for whole site 23-06-26’. 


The proposal will be delivered in accordance with the sequencing requirements of the Hybrid (Full Planning 


and Outline) Planning Permission and associated planning Conditions and Section 106 obligations. The 


purpose of the phasing plan is twofold, the first is to broadly categorise the various elements of the scheme,  


identifying the infrastructure which already has Full Planning Permission (Phase 1A, 1B, and 1C), the 


infrastructure secured under the Reserved Matters application (Phase 2A and 2B) and then housing parcels 


(Use Classes C3 and C2) and associated remaining infrastructure (Phases 3A – 3G). 


The second purpose relates to ensuring clarity and transparency through the discharge of conditions process. 


There are two separate house builders delivering the C3 residential housing, Vistry Homes Limited and David 


Wilson Homes, along with a third who will be delivering the C2 Care Village. Each will be managing the 


discharge of certain conditions which are specific to their sub phases, such as materials discharge. In order 


to assist timely delivery of the scheme and to provide clarity on which Discharge of Condition application 


relates to which part of the site, Phase 3 has been divided into sub-phase parcels in line with which developer 


will be delivering the housing (C2 and C3).  


Proposed Phasing 
The phases identified in the submitted phasing plan are as follows: 


1A – Spine Road Full Planning Infrastructure  


1B – Sports Pitches and Facilities 


1C – SANG Full Planning Infrastructure 


2A – Pedestrian/Cycle Infrastructure 


2B – SuDS and Public Open Space Reserved Matters Infrastructure 


3A – Vistry Show Area and Landscaping 


Client Vistry Homes Limited 


 


Project P2177i Imberhorne 


Document Phasing Plan Explanatory Note Revision  


Date 23 June 2026 


Author J Chan Checked K Brocklebank 
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3B – Vistry Residential  


3C – David Wilson Homes Residential 


3D – Vistry Residential 


3E – David Wilson Homes Residential 


3F – Vistry Residential 


3G – Care Village 


As such, unless otherwise agreed in writing with the Local Planning Authority, the phasing plan ‘CB-96-282-001 


Phasing Plan for whole site 23-06-26’ sets out the development sequencing of each numbered phase, with 


each lettered sub-phase identified for the purpose of the discharging of conditions. As such, sub-phases 


(lettered phases) can be delivered simultaneously. 


 



mailto:eceplanning.com

mailto:info@eceplanning.com

tel:01903%20248777
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