

Issue Sheet

Project: Borde Hill Garden - Sugworth Farm
Client: Borde Hill - Jay Goddard

Job Code: BHG
Stage: 4

Hortus
Collective

Drawing/Document Title	Dwg No	Issue Date & Revision									
		09.11.25	10.12.25	19.12.25	12.01.26	15.05.26	19.05.26	04.06.26	04.08.26		
Location Drawings (000 series)											
Location Plan	L001										
General Arrangement Drawings (100 series)											
Site Landscape General Arrangement Plan (1:1500)	L100										
Landscape General Arrangement - South Lodge (1:250)	L101										
Landscape General Arrangement - South Park South (1:250)	L102										
Landscape General Arrangement - South Park North (1:250)	L103										
Landscape General Arrangement - Robertsmere Lake South (1:250)	L104										
Landscape General Arrangement - Robertsmere Lake North (1:250)	L105										
Landscape General Arrangement - North Car Park Entrance (1:250)	L106										
Landscape General Arrangement - Play (1:250)	L107										
Landscape General Arrangement - Sugworth Farm (1:250)	L108	✓	✓		✓	T2	T2				
Landscape Sections - Sugworth Farm (1:100)	L109		✓	✓	✓	T2	T2				
Landscape Phasing Plan - Sugworth Farm (1:250)	L110		✓		✓	T2	T2				
Landscape General Arrangement - Sugworth Farm (1:250)	L111							P1	P2		
Landscape Sections - Sugworth Farm (1:100)	L112							P1	P2		
Softworks Plans (200 series)											
Landscape Soilworks Plan - Sugworth Farm (1:250)	L201	✓	✓		✓	T2	T2				
Landscape Planting Plan - Sugworth Farm (1:250)	L202	✓	✓		✓	T2	T2				
Landscape Soilworks Plan - Sugworth Farm (1:250)	L203							P1	P2		
Landscape Planting Plan - Sugworth Farm (1:250)	L204							P1	P2		
Construction Details (400 series)											
Landscape Construction Details 1 of 4	L401	✓	✓		✓	T2	T2				
Landscape Construction Details 2 of 4	L402	✓	✓		✓	T2	T2				
Landscape Construction Details 3 of 4	L403	✓	✓		✓	T2	T2				
Landscape Construction Details 4 of 4	L404		✓		✓	T2	T2				
Landscape Construction Details 1 of 3	L405							P1	P2		
Landscape Construction Details 2 of 3	L406							P1	P2		
Landscape Construction Details 3 of 3	L407							P1	P2		
Drawing Status											
Information	✓										
Comment											
Costing		✓									
Approval											
Planning								P1	P2		
Tender			✓	✓		T2	T2				
Construction											