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1. Introduction 
 

1.1 The purpose of this paper is to outline how the housing requirement identified in the 

Submission draft Mid Sussex District Plan is proposed to be delivered over the Plan 

period. 

 

1.2 The paper provides an overview of the latest housing land supply position (1st April 

2024) and the detailed housing trajectory included within Appendix 4 of the District 

Plan housing trajectory, replicated at Appendix 1 of this paper. The paper also 

outlines the approach and assumptions made in producing the housing trajectory. 

 

1.3 The housing trajectory ensures a continuous supply of housing to meet the local 

housing need identified within the District Plan.  The trajectory will be updated on an 

annual basis which, together with the Authority Monitoring Report (AMR), will assist 

the Council in monitoring housing delivery and the wider achievement of the District 

Plan vision and objectives.   

 

1.4 This paper is based on a Plan end date of 2040, taking into account the revised end 

date proposed by Proposed Modification M1.  This change has been made to ensure 

the plan has minimum of 15 years from date of adoption. The Plan requirement figure 

has also been updated to reflect the change to the Standard Method, published in 

March 2024.  

 

1.5 A revised NPPF was published on December 19th 2023. Paragraph 230 sets out the 

transitional arrangements for plan making. It explains that, for plan making, policies 

within the December 2023 framework will only apply to plans reaching Regulation 19 

stage after 19th March 2024. As the draft District Plan has reached Regulation 19 

stage before this date, it will be examined against the September 2023 NPPF. 

References to the NPPF in this Topic Paper are therefore to the September 2023 

version.  However, the December 2023 NPPF introduced changes to the way in 

which the 5 year supply is calculated, where appropriate this revised methodology 

has also been used. 
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2. Context 

National Planning Policy and Guidance 

2.1 National Planning Policy Framework (NPPF, Sept 2023) and National Planning 

Practice Guidance (PPG) state that Local Planning Authorities should assess the 

level of housing need within their area and clearly set out how this need will be 

addressed through the local plan. 

 

2.2 Paragraph 23 of the NPPF requires that, through the plan-making process:  

 

“… Strategic policies should provide a clear strategy for bringing sufficient land 

forward, and at a sufficient rate, to address objectively assessed needs over the 

plan period, in line with the presumption in favour of sustainable development. 

This should include planning for and allocating sufficient sites to deliver the 

strategic priorities of the area (except insofar as these needs can be 

demonstrated to be met more appropriately through other mechanisms, such as 

brownfield registers or non-strategic policies).” 

 

2.3 In identifying land for homes, paragraph 68 of the NPPF states that: 

“Strategic policy-making authorities should have a clear understanding of the 
land available in their area through the preparation of a strategic housing land 
availability assessment. From this, planning policies should identify a sufficient 
supply and mix of sites, taking into account their availability, suitability and likely 
economic viability. Planning policies should identify a supply of:  

a) specific, deliverable sites for five years following the intended date of adoption 
and  
b) specific, developable sites or broad locations for growth, for the subsequent 

years 6-10 and, where possible, for years 11-15 of the remaining plan period.” 
 
 

2.4 The definition of deliverable and developable sites is contained within Annex 2 of the 

NPPF: 

 

Deliverable: “to be considered deliverable, sites for housing should be available 

now, offer a suitable location for development now, and be achievable with a realistic 

prospect that housing will be delivered on the site within five years. In particular:  

a)  sites which do not involve major development and have planning permission, and 

all sites with detailed planning permission, should be considered deliverable until 

permission expires, unless there is clear evidence that homes will not be delivered 

within five years (for example because they are no longer viable, there is no 

longer a demand for the type of units or sites have long term phasing plans).  

 

b)  where a site has outline planning permission for major development, has been 

allocated in a development plan, has a grant of permission in principle, or is 

identified on a brownfield register, it should only be considered deliverable where 

there is clear evidence that housing completions will begin on site within five 

years.” 
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Developable: “To be considered developable, sites should be in a suitable location 

for housing development with a reasonable prospect that they will be available and 

could be viably developed at the point envisaged.” 

 

2.5 The Council’s consideration of deliverable or developable sites is outlined in Section 

4 below. 

 

Local Context 

 

2.6 In line with paragraph 68 of the NPPF, set out above, the Council commissioned 

consultants, Iceni Projects, to undertake a Strategic Housing Market Assessment 

(SHMA) (2021).  The SHMA considers the extent of the Mid Sussex housing market 

area, explores whether any circumstances exist which warrant increasing the local 

housing need identified through Government’s standard method and assesses the 

housing needs of different groups. 

 

2.7 Mid Sussex District (MSDC), together with Crawley Borough (CBC) and Horsham 

District (HDC), form the Northern West Sussex Housing Market Area (HMA).  The 

SHMA notes that the joint CBC and HDC SHMA (2019) includes a review of the 

Northern West Sussex and surrounding housing market areas. The review concludes 

that the Northern West Sussex HMA continues to be the most appropriate for the 

three local authorities.  Smaller overlaps with surrounding housing market areas in 

the most southern and northern parts of the Northern West Sussex HMA were noted 

but these are considered as secondary to the Northern West Sussex HMA. 

 

2.8 In terms of the local housing need, the Council’s SHMA concludes that there are no 

local circumstances which indicate that the local housing need figure should be 

increased above that calculated by the standard method.  At the time that the SHMA 

was prepared, the standard method put the local housing need figure at 1,093 

dwellings per annum (dpa).   

 

2.9 The standard method has since been recalculated to reflect updated affordability 

ratios which form part of standard method calculation.  Based on the most recent 

figures, the local housing need figure for Mid Sussex is now 1,039 dpa; 19,741 

dwellings for the Plan period.  Sections 3 and 4 below set out how the District Plan 

proposes to meet the identified need. Full details of the calculation are included in the 

Housing Need and Requirement Topic Paper within the evidence base library. 

 

2.10 Having established the level of local housing need the Council undertook a call for 

sites to understand the availability of potential land to meet the need.  Landowners, 

developers and members of the public were able to submit land to the Council to be 

assessed.  Other potential sites identified through the recent Site Allocations 

Development Plan Document (DPD) process where also included in the Strategic 

Housing and Economic Land Availability Assessment (SHELAA) update. The 

SHELAA is the first of the Council’s three-stage site selection process. 

 

2.11 The 2023 SHELAA contains the full palette of sites and is available on the Council’s 

Strategic Housing and Economic Land Availability Assessment webpage.  Sites that 

https://www.midsussex.gov.uk/media/7562/strategic-housing-market-assessment-final-report.pdf
https://www.midsussex.gov.uk/media/7562/strategic-housing-market-assessment-final-report.pdf
https://www.midsussex.gov.uk/planning-building/mid-sussex-district-plan/district-plan-2021-2039-evidence-base/
https://www.midsussex.gov.uk/planning-building/strategic-housing-and-economic-land-availability-assessment/
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passed the initial filtering stage were further considered through the remaining 

assessment stages; Site Assessment and Scenario/ In-combination Testing. 

 

2.12 The initial Site Selection assessment for the District Plan review was published in 
2022. Following the Regulation 18 consultation in November/ December 2022, the 
Site Selection process was rerun to include any new sites submitted to the Council 
and consider comments referencing the assessment.  The updated 2023 assessment 
considered 270 sites.  The full Site Selection Methodology, Site Selection 
Conclusions Paper and accompanying maps can be found on the Council's District 
Plan Review Evidence Base webpage. 
 

2.13 Figure 1 below is a summary of the three-stage site selection process and the 
number of sites (including total potential yield) considered. 
 

Figure 1: Summary of site selection process (As at Regulation 19) 

 
 

2.14 Following the Regulation 19 consultation, three new sites were submitted that had 
not previously been considered through the site selection process. These sites have 
now been added to the SHELAA and assessed through the site selection process. 
The outcome of this assessment is that all three new sites (totalling 135 dwellings) 
are rejected at Stage 2(a) as they are considered disconnected from settlements. As 
such, the number of sites that progress to Stage 3 (further testing) remains the same.  

 

  

Sites: 270 

Yield:32,283 

Stage 2 – Site Assessment 

2(a) - Relationship 

Sites Rejected: 
100 (Yield 7,040) 

Sites  Remaining: 
170 (Yield 25,243) 

2(b) -Showstopper 

Sites Rejected:  
46 (Yield 4,436)  

 

Sites Remaining: 
124 (Yield 

20,807) 

2(c) - Overall 

Sites Rejected: 75 
(Yield 6,153) 

Sites Remaining: 
49 (Yield 14,654) 

Sites: 49 

Yield: 14,654 

Stage 1 - 
SHELAA 

 

Stage 3 - 
Further Testing 

 

https://www.midsussex.gov.uk/planning-building/mid-sussex-district-plan/district-plan-2021-2039-evidence-base/
https://www.midsussex.gov.uk/planning-building/mid-sussex-district-plan/district-plan-2021-2039-evidence-base/
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3. Meeting the housing need 
  

3.1 The adopted Development Plan (Saved policies from 2004 Local Plan, 2018 District 
Plan, Site Allocations DPD and Neighbourhood Plans) contains a number of existing 
allocations which are either under construction or yet to be implemented.  These 
allocations are retained (“saved”) as part of the District Plan review and considered 
existing commitments. 

 

Plan Strategy 

3.2 The strategy for growth within the 2018 District Plan focused development at the 
three towns (Burgess Hill, East Grinstead and Haywards Heath) with proportionate 
growth at other settlements.  This strategy was supported by evidence produced at 
the time of the Plan’s preparation and informed the allocations in the 2018 District 
Plan and 2022 Site Allocations DPD. 

 
3.3 Through the District Plan review process, it became clear that the previous spatial 

strategy would not be feasible given: 1) the lack of available and suitable sites in the 
SHELAA; 2) the increased housing requirement calculated by Government’s 
standard method, and; 3) the extended plan period to 2039.  A revised spatial 
strategy, to guide locations for growth to meet local housing needs, is therefore 
required. 
 

3.4 Supported by the District Plan review evidence base, the revised strategy is based on 
four themes: 

 

• Protection of the High Weald Area of Outstanding Natural Beauty; 

• Making Effective Use of Land; 

• Growth at existing sustainable settlements where it continues to be 
sustainable to do so; 

• Opportunities for extensions to improve the sustainability of existing 
settlements. 

3.5 Further detail on establishing the District Plan Strategy can be found in the Housing 
Need and Requirement Topic Paper (July 2024) available in the evidence base 
library. 
 

3.6 Reflecting the revised spatial strategy, limited housing growth is identified within the 
High Weald AONB, smaller allocations across the main towns and larger villages are 
proposed and the largest contribution to the supply is at the three significant sites; 
DPSC1: Land west of Burgess Hill/ North of Hurstpierpoint, DPSC2: Land at Crabbet 
Park and DPSC3: Land to the south of Reeds Lane, Sayers Common. 
 

Unmet Housing Need  

3.7 Paragraph 61 of the NPPF requires local planning authorities to consider whether 
they can assist in meeting any unmet needs of neighbouring areas.  As outlined in 
paragraph 2.7 above, Mid Sussex primarily sits within the Northern West Sussex 
HMA with Crawley Borough and Horsham District.  Under the Duty to Cooperate, the 

https://www.midsussex.gov.uk/planning-building/mid-sussex-district-plan/district-plan-2021-2039-evidence-base/
https://www.midsussex.gov.uk/planning-building/mid-sussex-district-plan/district-plan-2021-2039-evidence-base/
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three local authorities have agreed1 that, in the event that any one authority is able to 
assist in meeting unmet needs this should be done on a priority area basis: 

• Priority 1: Northern West Sussex HMA 

• Priority 2: Coastal West Sussex HMA 

• Priority 3: Other adjacent and nearby HMAs where it is justified by each 
individual authority. 

 
3.8 Both CBC and HDC are in the process of reviewing their Local Plans.  CBC 

submitted their Crawley Local Plan 2024-2040 for examination in July 2023 and 
consulted on Main Modifications in March 2024.  The Inspector’s Report on the 
Plan’s soundness is expected in Summer 2024. The submitted plan shows an unmet 
housing need of approximately 7,505 dwellings. HDC are at a similar stage to Mid 
Sussex having published their Regulation 19 Local Plan for consultation on the 19th 
January 2024. HDC’s Plan shows an unmet need of 2,377 dwellings.  Consequently, 
within the Northern West Sussex HMA there is currently a combined unmet need of 
8,811 dwellings. Note that this position is as of June 2024 and may change as each 
of the plans proceed through examination towards adoption. 

 
3.9 The total supply for the Plan period is 20,783 resulting in an oversupply of 1,042 

dwellings.  This oversupply will provide some resilience for the District Plan and, 
subject to meeting Mid Sussex housing need as the first priority, any excess will 
serve as a contribution to the Northern West Sussex HMA unmet need in accordance 
with the Northern West Sussex Housing Statement of Common Ground. 

 

  

 
1 Statement of Common Ground, July 2024 
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4. Housing Delivery  
 

4.1 This section sets out how the Mid Sussex District Plan proposes to meet its identified 
local housing need of 19,741 net dwellings.  It also outlines some of the assumptions 
that later feed into developing the housing trajectory and housing land supply 
position.   
 

4.2 The housing supply includes four components: completions, existing commitments, 
proposed District Plan allocations and windfall allowance. These are summarised in 
Table 1 below. 
 
Table 1: District Plan Housing Delivery  

 

Completions and Sources of Supply 
 

 Completions to Date 

 

4.3 At the time of preparing this Paper, the Council is in year 4 (2024/25) of the overall 

Plan period (2021 – 2040).  As such, three years’ worth of net housing completions2 

have contributed towards the overall housing need of 19,741 dwellings.   

 

4.4 Completions to 1st April 2024 total  3,487 net dwellings.  Compared to the cumulative 

need of 2,180 dwellings (1,039 x 3), there is currently an over delivery of 370 

dwellings. 

 

Commitments 

 

4.5 Current commitments are made up of large and small sites with existing planning 

permission and allocations within the adopted development plan (saved policies from 

the 2004 Local Plan, 2018 District Plan, Site Allocations DPD and ‘made’ 

Neighbourhood Plans).  These commitments may either be under construction or not 

yet commenced but considered deliverable or developable.  Current commitments 

account for almost half of the total housing supply for the Plan period.   

 

4.6 Each large site commitment is considered on a site-by-site basis. The Council 

engages with the site promoter wherever possible and will undertake a site visit to 

verify a site’s progress.  This enables a more holistic and accurate judgement to be 

 
2 2021/22 saw 1,187 net completions, 2022/23 saw 1,053 net completions 

Source of Supply No. of 
dwellings 

Completions (2021/22, 2022/23 and 2023/24) 3,487 

Commitments (Existing allocations and Permissions)  8,696 

Proposed District Plan Allocations 6,832 

Windfall allowance 
Of which larger identifiable sites  
Of which smaller and other non-identifiable sites  

1,768 
466 

1,302 
Total Housing supply from 2021 - 2040 20, 783 

Oversupply +1,042 
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made with regards to the site’s delivery, rather than applying a blanket percentage 

discount for non-implementation as used for small sites. 

 

4.7 As at 1st April 2024, there are currently 8,696 dwellings committed (large and small 

sites); 7,545 of which have planning permission.   

 

4.8 Table 2 below summarises the status of existing development plan allocations: 

 
Table 2: Planning status of existing allocations 

 Status (as at 1 April 2024) 

 Total 
dwellings 

Permitted Completed 

2018 District Plan 5,080 
(5,1113) 

4,038 1,073 

2022 Site Allocations DPD 1,704 415 5 

Neighbourhood Plans 1,2984 77 455 

Total 8,082 
(8,113) 

4,530 1,533 

 

 
Small Sites Commitments 
 

4.9 Small sites are developments delivering one to four net dwellings.  Delivery from 

small sites is only shown within years one to three of the trajectory to reflect that, 

once permitted, developments have three years to come forward.  

 

4.10 The monitoring of small sites indicates that 60% of such permissions are 

implemented.  As such, the number of dwellings delivered from small sites is 

discounted by 40% to allow for non-implementation of permissions. 

 

 

Meeting residual Housing Requirement 

District Plan Allocations 

 

4.11 Once the completions and commitments are accounted for against the 19,741 

housing need, the residual housing need is 7,558 dwellings. This is proposed to be 

met by the allocations within the Submission Draft District Plan and windfall 

allowance. 

 

4.12 The Submission Draft District Plan proposes to allocate three significant sites5 and 21 

non-significant sites.  In total, these proposed allocations will deliver approximately 

6,832 dwellings over the Plan period.   
 

 

 

 

 

 
3 An additional 31 dwellings were permitted at DP8: Land east of Burgess Hill at Kings Way 
4 Figure excludes sites which had planning permission when ‘made’. 
5 A significant site is taken to be a site delivering 1,000+ dwellings 
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Table 3: Delivery from Proposed District Plan allocations over Plan period 

 

 

4.13 DPSC2: Land at Crabbet Park, Copthorne is anticipated to deliver approximately 500 

dwellings beyond the Plan period. 

 

4.14 The significant sites will help maintain a steady housing delivery across the plan 
period.  In contrast, the smaller allocations are likely to be built out over short 
timescales and capable of coming forward quicker.  A range of site sizes is therefore 
advantageous. Table 4 below shows how the local housing need is being met across 
the different sized allocations. 

 
Table 4: size of allocations 

Size of site allocations6 

 Small  
(5-49 
dwellings) 

Medium (50-
299 
dwellings) 

Large  
(300-999 
dwellings) 

Significant 
(1,000+ 
dwellings) 

Number of allocations 12 7 2 3 

Combined number of 
dwellings 

372 960 650 4,850 

 

Windfall sites 

 

4.15 Paragraph 72 of the NPPF allows for local planning authorities to include a windfall 

allowance as part of its anticipated housing supply, where there is compelling 

evidence that it will continue to form a reliable source of supply. 

 

4.16 In 2022 the Council appointed consultants Troy Planning to undertake an Urban 

Capacity Study (UCS); an assessment of the potential for new homes to be delivered 

on sites within the existing urban areas.  The UCS focusses on Category 1 and 2 

settlements7 as the larger, more sustainable towns and villages and therefore having 

the greatest potential for change. 

 

4.17 The UCS looks at the potential of: 

• small sites (fewer than five units); 

• other non-identifiable sites (e.g. conversions); and  

• larger sites (five or more dwellings) not already identified.  

 

 
6 As defined within the SHELAA methodology 
7 Burgess Hill, East Grinstead, Haywards Heath, Copthorne, Crawley Down, Cuckfield, Hassocks, Hurstpierpoint 
and Lindfield. 

 Yield to 
2040 

Significant Sites 
DPSC1: Land to West of Burgess Hill/ North of Hurstpierpoint 
DPSC2: Land at Crabbet Park 
DPSC3: Land to the South of Reeds, Sayers Common 

4,850   
1,350 
1,500 
2,000 

Other Housing Sites (DPSC4 – DPSC7, DPA1 – DPA17) 1,982 

Total supply from Proposed District Plan Allocations 6,832 
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4.18 The UCS identified an initial long list of approximately 260 sites across the study area 

to consider as a potential additional source of supply (above small site windfall and 

already identified sites).  A first stage review of suitability reduced the list to 

approximately 50 sites.  The type of site varies from garage courts, car parks and 

release of private and public land8.  The UCS concludes that a potential 466 

dwellings could be delivered from the above sources over the Plan period. 

 

4.19 In terms of small sites (fewer than five units), the report reviews housing completions 

data over a seven-year period to 2021 and takes into account the findings of previous 

windfall studies that looked as far back as 2007.  The analysis showed that between 

2007-2021 small site completions equate to approximately 100 dwellings per annum 

(dpa), around 17.6% of all annual completions.   

 

4.20 To ensure that any future allowance from small sites is robust, a mean value of 

completions was applied; this ensured that the allowance was not skewed by years 

that saw exceptionally high or low levels of completions. Furthermore, the UCS 

applied a discount of 20% to account for any future uncertainties, specifically the 

economic situation post-Covid 19 and the potential impacts on the housebuilding 

industry.  

 

4.21 The UCS report concludes that a small sites allowance (fewer than five units) of 79 

dpa, is a locally evidenced informed figure that could be used to indicate future 

supply in Mid Sussex.  

 

4.22 Within the trajectory, an allowance of 79 dpa is applied from year 4.  Excluding years 

1-3 avoids the risk of double counting completions with sites with extant permissions 

that will be delivered within 3 years of the grant of permission. Over the Plan period 

the windfall allowance from this source equates to 1,027 dwellings. 

 

4.23 In addition to the above, the UCS considers other specific sources of supply such as 

upwards extensions, conversions from office to residential, empty properties and 

back land development.  Except for conversions from office to residential, the other 

sources of supply explored where either concluded to deliver such few numbers that 

it should not, at this time, be a specific allowance or the numbers were already 

accounted for in the small site windfall allowance. 

 

4.24 The analysis of Prior Approvals (96% of which were office to residential conversions) 

showed that approximately 50 dpa were delivered between 2014-2022, indicating a 

steady source of supply.  Noting the national declining trend for such types of 

development coming forward and other local evidence regarding office supply, the 

UCS applies a 50% discount to the historic level of delivery, thereby concluding a 

“conservative” allowance of 25dpa (a total of 275 dwellings over the Plan period). 

 

4.25 Overall, the UCS concludes a windfall allowance of 1,768 dwellings over the Plan 

period (466 dwellings from larger identifiable sites and 1,302 dwellings from small 

and other non-identifiable sites). 

 

 
8 Petrol stations and BT exchanges. Number of petrol stations between 2000 and 2021 fell by 36%. Potential of 
traditional petrol station to be repurposed as electric cars continue to increase. BT Openreach consulted on 
the closure of approximately 80% of exchanges by 2040. 
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Deliverability or developability of sites 
 

4.26 Consistent with the NPPF definition of deliverable, completions from sites with 

detailed planning permission (full or reserved matters) and small sites with planning 

permission are included within the first five years (2024/25 – 2028/29), unless there is 

clear evidence that a site will not deliver dwellings within this timeframe.  

 

4.27 Sites with outline planning permission or allocations in the adopted development plan 

are also considered deliverable where the Council is confident that completions will 

start to be delivered within five years.  

 

4.28 The Council seeks regular engagement with the landowners, promoters and/ or 

developers of sites at different stages of the plan-making process, as well as when 

updating the five-year housing land supply position, to ensure the most up-to-date 

evidence is obtained.  Officers will also discuss the progress of relevant planning 

applications and proposals with the Council’s Development Management Team; 

these discussions also help ascertain if any adjustments to the trajectory are 

required. 

 

4.29 Any information gathered is sense-checked with the Council’s supporting housing 

monitoring work, particularly around build out rates and lead in times, see paragraphs 

4.30 – 4.34 below.  If contact with the relevant site promoter cannot be achieved, 

then a judgement will be made by Officers, informed by the best evidence available. 

 

Build out rates 

 

4.30 Understanding the local build out rates of developments within the district has helped 

inform the Council’s five-year housing land supply positions, as well as feeding into 

the District Plan’s housing trajectory.   

 

4.31 A local analysis of the build out rates for housing sites has been undertaken to get a 

better understanding of delivery timescales in Mid Sussex (see Appendix 1).  This 

analysis is used as a benchmark to check and challenge feedback provided by site 

promoters on their estimated trajectories. It is also used when contact cannot be 

made with site promoters.  

 

4.32 Table 5 below summarises the average local build out rates by site size and shows 

that the larger sites deliver the greatest number of completions per year. 

 
Table 5: Average annual completions by site size 

Site Size 
(dwellings) 

Average number of 
completions per year 

30 – 49 30 

50 - 99 36 

100 – 399 48 

400 or more 50 
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4.33 Higher build out rates can be achieved on larger sites through various methods 

including multiple delivery outlets contract arrangements and employing modern 

methods of construction. The case for higher build out rates should be justified to the 

Council. 

 

Lead in times 

 

4.34 A local analysis of the lead in times for onsite delivery has been undertaken to get a 

better understanding of delivery timescales for Mid Sussex (see Appendix 2). Sites of 

30 units or more have been assessed by comparing time taken from submission of a 

planning application to the first completions on site.  Whilst the analysis showed that 

the average for all size of sites is just over two years, adjustments may be made on a 

site-by-site basis depending on the circumstances of the site and type of 

development. 
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5. Five Year Housing Land Supply 

Background Position 

5.1 The Council’s most recent five-year housing land supply position is set out in the 

Council’s Housing Land Supply Position as at 1st April 2023, including Five Year 

Housing Land Supply Statement, published July 2023 (updated October).  The base 

date of this five-year housing land supply calculation is the 1st April 2023.   

 

5.2 The Statement concludes that the Council is able to demonstrate a housing supply of 

5.04 years; a supply of 5,770 dwellings against a requirement of 5,723 dwellings 

(including a 5% buffer) (see Table 6 below).  

 Table 6: 1st April 2023 five-year housing land supply position 

 

 

 

 

 

 

5.3 The above five-year housing land supply position of 5.04 years was confirmed at a  

planning appeal at Albourne9 which proposed 120 dwellings outside the built-up area 

boundary. 

Implications of NPPF changes 

5.4 On the 19th December 2023 Government published a revised NPPF which brought 

into effect a number of changes to the issue of housing land supply. 

 

5.5 Paragraph 76 now states that:  

“Local planning authorities are not required to identify and update annually a supply 
of specific deliverable sites sufficient to provide a minimum of five years’ worth of 
housing for decision making purposes if the following criteria are met:  

a) their adopted plan is less than five years old; and  

b) that adopted plan identified at least a five year supply of specific, deliverable sites 
at the time that its examination concluded.” 

 
5.6 Paragraph 77 goes on to state that: 

“In all other circumstances, local planning authorities should identify and update 
annually a supply of specific deliverable sites sufficient to provide either a minimum 
of five years’ worth of housing, or a minimum of four years’ worth of housing if the 
provisions in paragraph 226 apply. The supply should be demonstrated against either 
the housing requirement set out in adopted strategic policies, or against the local 
housing need where the strategic policies are more than five years old. Where there 
has been significant under delivery of housing over the previous three years, the 
supply of specific deliverable sites should in addition include a buffer of 20% (moved 
forward from later in the plan period).” 

 

 
9 Land south of Henfield Road, Albourne. PINS reference APP/D380/W/23/3319542 

Total Housing Supply in years 1 - 5 5,770 

Total five-year supply requirement (Including a 5% buffer) 5,723 

Supply surplus 47 

Five-year housing land supply 5.04 

https://www.midsussex.gov.uk/media/ra5dyvp0/housing-land-supply-statement-1-april-2023_october-update.pdf
https://www.midsussex.gov.uk/media/ra5dyvp0/housing-land-supply-statement-1-april-2023_october-update.pdf
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5.7 Local planning authorities will therefore no longer be required to produce an annual 

five-year housing land supply where a five-year housing land supply has been 

demonstrated through the local plan examination process.  This position is then 

protected for a five-year period.  

 

5.8 In addition, the new NPPF no longer requires the housing land supply calculation to 

include a buffer, unless there has been “significant under delivery” of housing. 

“Significant” is defined as having a Housing Delivery Test (HDT) result of below 85% 

(see footnote 43).  The latest HDT result for Mid Sussex is 148%10, therefore no 

buffer is required. 

 

District Plan 5-year supply Calculation 
 

5.9 As at 1st April 2024, the council is able to demonstrate a 5 year supply of housing. 

For completeness, the calculation has been made using both the NPPF September 

2023 and December, using the Submission (with Main Modification) District Plan 

requirement figure of 1,039 pa and the Draft Submission District Plan figure 1,090 pa. 

 

NPPF: September 2023 – 5% buffer 

 Table 7: 1st April 2024 five-year housing land supply position (submission with Main Modification) 

 

 

 

 
 Table 8: 1st April 2024 five-year housing land supply position (draft submission)  

 

 

 

 

NPPF: December 2023 – no buffer 

 Table 9: 1st April 2024 five-year housing land supply position (submission with Main Modification) 

 

 

 

  

 

Table 10  1st April 2024 five-year housing land supply position (draft submission) 

 

 

 

 

 

 

 
10 HDT 2022 results published 19 December 2023 

Total Housing Supply in years 1 - 5 6,063 

Total five-year supply requirement (1,039 x 5) including 5% buffer  5,455 

Supply surplus 608 

Five-year housing land supply 5.56 

Total Housing Supply in years 1 - 5 6,063 

Total five-year supply requirement (1,090 x 5) including 5% buffer 5,723 

Supply surplus 340 

Five-year housing land supply 5.3 

Total Housing Supply in years 1 - 5 6,063 

Total five-year supply requirement (1,039 x 5) 5,195 

Supply surplus 868 

Five-year housing land supply 5.84 

Total Housing Supply in years 1 - 5 6,063 

Total five-year supply requirement (1,090 x 5) 5,450 

Supply surplus 613 

Five-year housing land supply 5.56 

https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement?utm_medium=email&utm_campaign=govuk-notifications-topic&utm_source=dfdc072b-319a-4951-85e7-ff0bbbc2e5f8&utm_content=daily
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5.10 Table 11 below summarises the housing supply totals broken down by the different 

categories of deliverable and developable sites. 

 

Table 11: Summary of Deliverable / Developable housing supply 

 

 

5.11 A full list of the large site commitments that are included within the 5 year supply can 

be found in Appendix 3. 

 

  

Deliverable - ‘A’ List Sites 

Number of 
dwellings 

Small Sites with Planning Permission 5 - 9  units 127 

Small Sites with Planning Permission 1 - 4  units 158 

Major Sites (10 + units) with detailed Planning Permission (Full and REM 
applications) 

2,934 

 
Developable - ‘B’ List Sites 

 

Outline permission for Major development  744 

Allocated in Development Plan  1,942 

Windfall Allowance 158 

Total Housing Supply in years 1 – 5 
 

6,063 
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6. District Plan Housing Trajectory 
 
6.1 In accordance with the requirement of paragraph 75 of the NPPF to include a 

trajectory illustrating the expected rate of housing delivery over the plan period, 
Appendix 4 of the District Plan includes the housing trajectory.  The purpose of the 
trajectory is to ensure that there is a sufficient and consistent supply of housing to 
both meet the identified local housing need and help demonstrate a five-year housing 
land supply.  A summarised version of the housing trajectory is included in Appendix 
5 of this Paper. A separate trajectory detailing the delivery of the proposed District 
Plan allocations is included in Appendix 6 of this Paper. 
 

6.2 The District Plan trajectory is based on evidence gathered through the annual 
monitoring of housing commitments and completions, the five-year land supply 
reviews and engagement with site promoters and case officers within the Council’s 
Development Management Team.  
 

6.3 The trajectory takes into account completions and extant planning permissions as at 
1st April 2024, existing and ‘saved’ Development Plan allocations and a windfall 
allowance for small (less than five dwellings) and non-identifiable larger sites11. 
 

6.4 The trajectory demonstrates that there is sufficient overall capacity through existing 
commitments, proposed allocations and windfall allowance to meet the identified 
local housing need of 19,741 net dwellings.  The trajectory shows that housing 
delivery is anticipated to be around, if not above, the annual housing need figure for 
much of the Plan period.  The anticipated lower level of completions in 2024/25 is 
partly due to the high number of completions in 2023/24. 

 
6.5 Allocations from the 2018 District Plan and Site Allocations DPD help maintain the 

housing delivery in the early to middle part of the Plan period.  The delivery of 
completions from the Submission Draft District Plan allocations is anticipated to start 
in 2026/27.  This lag in completions reflects that the District Plan needs to complete 
the final stages of the plan-making process and allows for the sites to come forward 
through the planning applications process, the discharge of pre-commencement 
conditions and the start of construction (including the laying of initial services and 
infrastructure).  
 

6.6 As the Submission draft District Plan progresses through the next stages, an 
increasing degree of certainty can be given to the proposed sites.  This is turn gives 
site promoters confidence to prepare the necessary evidence to support the 
submission of a planning application. As such, it may that some sites, particularly 
smaller sites, may come forward quicker than currently shown in the trajectory. 
 

6.7 In addition to the above, the Council is seeking to enter into Planning Performance 
Agreements (PPAs) with the three significant sites and some of the larger housing 
site allocations which will assist a collaborative approach in bringing the sites forward 
in a timely manner.  
 

6.8 The District Plan trajectory shows that there will be a sufficient five-year housing land 
supply from the point of adoption under both the September and December versions 
of the NPPF.  

 
11 See paragraph 4.23. 
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7. Monitoring 
 

7.1 Chapter 18 of the District Plan includes a Monitoring Framework. The Framework 

contains indicators which will help monitor the effectiveness of the policies within the 

District Plan and assess the overall impact of the strategy, as well as whether the 

vision and strategic objectives are being delivered.   

 

7.2 A number of the indicators focus on housing delivery, crucially the number of net 

housing completions, including affordable housing, on the housing allocations.  This 

data will feed into updating the housing trajectory. 

 

7.3 Monitoring will be undertaken on at least an annual basis and the outcomes 

published through the Council's Authority Monitoring Report (AMR). 
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8. Conclusions 
 

8.1 The total identified housing supply for the Mid Sussex District Plan (2021-2040) 

period is 20,783 net dwellings.  This is against an identified local housing need of 

19,741 net dwellings.  The oversupply of 1,042 dwellings provides some resilience for 

the District Plan and a contribution to the Northern West Sussex HMA unmet need. 

 

8.2 The 20,783 is comprised of completions delivered in 2021/22, 2022/23 and 2023/24 

and the projected housing supply from commitments (existing planning permissions 

and allocations), proposed allocations and windfall allowance. 

 

8.3 Regular monitoring, local analysis of built out rates and lead in times, engagement 

with site promoters and discussions with Development Management Officers have all 

ensured the robust inclusion of deliverable and developable sites within the housing 

trajectory. 

 

8.4 As at the 1st April 2024, the Council is able to demonstrate a housing land supply of 

5.84 years, based on a housing requirement of 1,039 dpa (without a 5% buffer).  

8.5 The trajectory demonstrates that the identified local housing need will be met over 
the plan period and that there is projected to be a sufficient five-year housing land 
supply from the point of adoption. 
 

8.6 The housing trajectory will be monitored through the Council's Authority Monitoring 

Report. 
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Appendix 1 – Build Out Rates 
 

Planning 
Application 
Reference Site address 

Site 
Total 

number 
of units 

Phase 
total 

number 
of units 

Average 
build out 

rate 
2014/ 

15 
2015/ 

16 
2016/ 

17 
2017/ 

18 
2018/ 

19 
2019/ 

20 
2020/ 

21 
2021/ 
22 

2022/ 
23 

Site of 400 units or more 

09/03697/OUT           
14/02830/REM Phase 1 Keymer Tile Works Burgess Hill 

475 
125 42     23 89 13 

  
      

DM/16/2718 Phase 2 Keymer Tile Works Burgess Hill 170 40         42 80   0 39 

DM/16/5617 Phase 3 Keymer Tile Works Burgess Hill 180 42           37 34 88 7 

12/01532/OUT              
14/03208/REM Phase 1 Land east of Kingsway Burgess Hill 

480 

78 76     76             

12/01532/OUT      
DM/16/2204 Phase 2 Land east of Kingsway Burgess Hill 95 48       33 62         

12/01532/OUT              
14/03208/REM 

Phase 3a Land east of Kingsway Burgess 
Hill 64 32           37 27     

12/01532/OUT              
DM/19/3144 

Phase 3b Land east of Kingsway Burgess 
Hill 29 20               19 20 

DM/17/2534 
Land east of Brighton Road Pease Pottage 
Phase 1 

600 

  100           41 158     

DM/19/3549 
Land east of Brighton Road Pease Pottage 
Phase 3  186 70               108 32 

DM/19/4636 
Land east of Brighton Road Pease Pottage 
Phase 4 and 5 277 44               73 14 

DM/18/4321 
Phase 1 Land north of Copthorne Way 
Copthorne 

500 
303 53           3 61 74 74 
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DM/21/0644 
Phase 3 and 4 Land north of Copthorne 
Way Copthorne 197 38                 38 

DM/19/3845 Land west of Freeks Lane Burgess Hill 460   50                 50 

  
Average build out rate on sites of 400  
units or more     50                   

              

Site of 300 to 100 units 

DM/16/1312      
DM/16/2180 South of Rocky Lane, Phase 2 134   26       2 20 54 18 34   

DM/16/1803 Penland Farm Haywards Heath 210   42         32 64 32 56 26 

DM/17/0331 Gamblemead Haywards Heath 170   34       4 42 66 7 53   

DM/15/4736 Little Park Farm Hurstpierpoint 140   28       16 40 49 20 16   

08/02692/REM 
Land east of Hospital Playing Field (Parcel 
Y) Haywards Heath 132   44 44 71 17 

      
      

12/4032/OUT                
DM/17/1329 

Land south and west of Handcross Primary 
School 102   34         32 65 5     

DM/15/5067 Martells Normans Road East Grinstead 129   43           22 106 1   

DM/17/4307 Land west of London Road Hassocks 129   65           63 66     

DM/18/2616 Former Golf Club London Road Hassocks 165   49             23 63 62 

DM/18/4837 37 - 39 Perrymount Road Haywards Heath 145   48             41 44 60 

DM/17/3311         
DM/16/5648 

Land east of Gravlye Lane and Scamps Hill 
Lindfield 130   42           33 57 37   

DM/16/4496       
DM/17/4190 

Rookery Farm Rocky Lane Haywards 
Heath 343   59           77 76 81 1 

DM/20/2937     
DM/19/1148    
12/01540/OUT 

Kingsland Laines Reeds Lane Sayers 
Common 

133   58               50 66 

DM/19/1067        
DM/15/0429 Hill Place Farm East Grinstead 200   98                 98 
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Average build out rate on sites of 100 to 
399 units     48                   

              

Sites of 99 -50 units 

12/00535/OUT      
14/03124/REM South of Rocky Lane, Phase 1 96   32   32 41 23 

    
      

13/02994/OUT                              
DM/15/1208 

Golf Club Driving Range Horsham Road 
Pease Pottage 95   48     57 38 

    
      

14/00294/FUL 
The Old Convent, Moatfield Road East 
Grinstead 74   37   18 56 

      
      

DM/15/4379                       
DM/17/2729 Land adjacent to Kingsway Burgess Hill 64   32         37 27       

DM/15/3658 
Land north of Fairfield Recreation Ground 
Chalkers Lane Hurstpierpoint 61   31     49 12 

    
      

DM/17/0205 Land at Hammonds Ridge Burgess Hill 51   26         8 43       

13/03312/OUT                      
DM/15/1298 

Phase 2 Land off Woodlands Close 
Crawley Down 51   26     32 19 

    
      

14/04492/FUL R/O 88 folders Lane Burgess Hill  73   17           11 26 20 9 

DM/15/3508 
Former convent building, The Priory, 
Haywards Heath 53   53           53       

14/00294/FUL South of the Old Convent East Grinstead 74   37   18 56             

DM/184039 Barns Cottage Lewes Road Scaynes Hill 51   26             48 3   

DM/17/2570 15 and 39  Crawley Down Road Felbridge 69   32               19 44 

DM/19/2974 Hazel Close Crawley Down 60   46               31 60 

DM/21/0401 
Block E East Grinstead House East 
Grinstead 69   69                 69 

DM/21/0405 
Block D East Grinstead House East 
Grinstead 40   40                 40 

12/02128/FUL 
Land north of Black Swan Close Pease 
Pottage 51   26 26 25 
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Average build out rate on sites of 99 - 50 
units     36                   

              

Sites of 49 - 30 units         

DM/15/1025 
Garland Court Garland Road East 
Grinstead 49   49       49           

11/01332/OUT                
DM/15/2182 Clock Field Turners Hill 47   16         6 27 14     

12/00672/OUT          
14/00035/REM 

Phase 1 Land off Woodlands Close 
Crawley Down 46   15 2 41   3           

13/03814/FUL 1 and 3 Church Road Haywards Heath 43   43     43             

09/03857/OUT                            
12/01497/REM Land at Bylanes Close Cuckfield 42   40 40                 

14//01369/FUL               
14/01370/FUL       
14/00636/PDOFF 

St James House 150 London Road East 
Grinstead 41   41     41             

11/01254/OUT          
12/02822/REM 

Land to north of Butlers Green Road 
Haywards Heath 40   28   28               

DM/16/2037 
Kings House 13 -21 Cantelupe Road East 
Grinstead 39   39         39         

14/01395/PDOFF 
Norris House Burrell Road Haywards 
Heath 38   38       38           

DM/15/1511 
Lodgeland and Stangrove College Lane 
Ardingly 36   18     24 12           

13/04256/FUL 
Former Magistrates Court Bolnore Road 
Haywards Heath 36   36     36             

DM/16/1913 23 - 27 London Road East Grinstead 30   30       30           

DM/15/5107        
DM/16/5547 Land north of Rocky Lane Haywards Heath 30   30         30         

DM/17/0839 Birchen Lane Haywards Heath 40   20         25 15       

DM/16/0650 Holly Farm Copthorne 45   23           12 33     
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DM/19/2845 Land east of High Beech Lane Lindfield 43   20               23 17 

DM/15/3614      
DM/19/2242 

Land west of Turners Hill Road Crawley 
Down 44   15               6 23 

DM/19/1613 
Ashplatts House Holtye Road East 
Grinstead 30   30                 30 

DM/21/1819 
Central House Perrymount Road 
Haywards Heath 48   48                 48 

  
Average build out rate on sites of 49 - 30 
units     30                   

              

              

Note: sites first year of completions not included.              

Only site wholly complete since 2014 are included.             
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Appendix 2 – Lead In Times 
 

Planning 
Application 
Reference Site  

Total 
number 
of units 
on site 

Total 
number 
of units 
in 
phase 

Outline 
application 
date 
received 

Outline 
Decision 
date 

Approved 
at Appeal 

Reserved 
Matters or 
Full 
application 
Received 
date 

Reserved 
Matters 
or Full 
approval 

Date of 
First 
completion 

Time between 
application 

received and 
permission  

Time between 
outline 

decision and 
detailed 

permission 

Total time 
application 
received to 

estimated first 
completion 

           Years Months Years Months Years Months 

Site of 400 
units or more                               

09/03697/OUT                
14/02830/REM  

Phase 1 Keymer Tile Works 
Burgess Hill 

475 

125 02/12/2009 30/04/2010   08/08/2014 15/01/2016 01/11/2016 0.4 5 5.7 67 6.9 81 

09/03697/OUT             
DM/16/2718 

Phase 2 Keymer Tile Works 
Burgess Hill 170 02/12/2009 30/04/2010   08/07/2016 27/01/2017 01/04/2018 0.6 7 0.0 0 1.7 20 

09/03697/OUT    
DM/18/2747 

Phase 3a Keymer Tile Works 
Burgess Hill 64 02/12/2009 30/04/2010   05/07/2018 20/12/2018 01/04/2019 0.5 5 0.0 0 0.7 9 

12/01532/OUT               
14/03208/REM 

Phase 1 Land east of 
Kingsway Burgess Hill 

480 
78 30/04/2012 10/05/2013   04/09/2014 26/02/2015 01/04/2016 1.0 12 1.8 21 3.9 46 

12/01532/OUT               
DM/16/2204 

Phase 2 Land east of 
Kingsway Burgess Hill 95 30/04/2012 10/05/2013   01/06/2016 09/02/2017 01/08/2017 0.7 8 0.0 0 1.2 14 

DM/16/4496      
DM/17/4190 

Rookery Farm Rocky Lane 
Haywards Heath 320   25/10/2016 10/04/2017   12/10/2017 25/05/2018 01/07/2018 0.5 5 1.1 13 1.7 20 

DM/15/4711     
DM/17/2534 

Land east of Brighton Road 
Pease Pottage Phase 1 

619 

156 23/11/2015 28/11/2016   15/06/2017 13/10/2017 01/02/2019 1.0 12 0.9 10 3.2 38 

DM/15/4711  
DM/19/3549 

Land east of Brighton Road 
Pease Pottage Phase 3 186 23/11/2015 28/11/2016   30/08/2019 14/07/2020 19/02/2021 1.0 12 3.6 43 5.2 62 

DM/15/4711     
DM/19/4636 

Land east of Brighton Road 
Pease Pottage Phase 4 and 5 277 23/11/2015 28/11/2016   08/11/2019 26/05/2021 26/01/2022 1.0 12 4.5 53 6.2 73 

13/04127/OUTES     
DM/18/4321 

Phase 1 and 2 Land north of 
Copthorne Way Copthorne 

500 
303 04/12/2013 25/05/2016   24/10/2018 03/06/2019 01/06/2020 2.5 29 3.0 36 6.5 76 
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13/04127/OUTES        
DM/21/0644 

Phase 3 and 4 Land north of 
Copthorne Way Copthorne 197 04/12/2013 25/05/2016   17/02/2021 13/09/2021 01/12/2022 2.5 29 5.3 62 9.0 106 

DM/18/0509  
DM/19/3845 

Land west of Freaks Lane 
Burgess Hill 459   07/02/2018 24/07/2019   15/10/2019 19/12/2019 06/07/2022 1.5 17 0.4 5 4.4 52 

DM/18/4979      
DM/21/2841 

Land north of Clayton Mills 
Hassocks 500   11/12/2018 16/03/2020   02/08/2021 20/12/2021 08/06/2023 0.4 5 0.0 0 1.8 22 

          1.0 12.2 2.0 23.9 4.0 47.6 

                

Site of 300 to 
100 units                               

12/04316/FUL 
Phase 1 Land east of 
Gravelye Lane /Scamps Hill 

230 
82       04/01/2013 31/10/2013 01/12/2014 0.8 10 0.0 0 1.9 22 

DM/15/0139 
Phase 2 Land east of 
Gravelye Lane / Scamps Hill 148       15/01/2015 04/04/2016 01/04/2016 1.2 14 0.0 0 1.2 14 

DM/16/1312                    
DM/16/2180 

Phase 2 South of Rocky Lane 
Haywards Heath 134 134 23/03/2016 29/12/2016   05/09/2016 17/02/2017 01/02/2018 0.8 9 0.1 2 1.9 22 

04/02681/OUT        
10/03704/REM 

Bolnore Village Phase 4a 
Haywards Heath 

396 

192 10/11/2004 09/01/2006 23/10/2007 23/11/2010 13/04/2011 01/04/2014 0.4 5 0.0 0 3.4 40 

04/02681/OUT             
14/00264/REM 

Bolnore Village Phase 4b and 
5 Haywards Heath 135 10/11/2004 09/01/2006 23/10/2007 23/01/2014 06/08/2014 01/04/2015 0.5 6 0.0 0 1.2 14 

04/02681/OUT             
DM/16/3427 

Bolnore Village Phase 5B 
Haywards Heath 69 10/11/2004 09/01/2006 23/10/2007 22/08/2016 10/05/2017 01/04/2017 0.7 8 0.0 0 0.6 7 

DM/16/1803 
Penland Farm Haywards 
Heath 210         28/04/2016 09/06/2017 01/04/2018 1.1 13 0.0 0 1.9 23 

DM/17/0331 
Gamblemead Haywards 
Heath 151         23/01/2017 08/09/2017 01/02/2018 0.6 7 0.0 0 1.0 12 

12/04141/OUT               
DM/15/4736 

Little Park Farm 
Hurstpierpoint 140   04/12/2012 22/07/2013 04/09/2014 09/12/2015 18/07/2016 01/12/2017 0.6 7 0.0 0 2.0 23 

HH/130/98               
08/02692/REM 

Land east of Hospital Playing 
Field (Parcel Y) Haywards 
Heath 132   22/07/1998 17/03/2003 17/03/2003 11/08/2008 03/11/2008 01/05/2014 0.2 3 0.0 0 5.7 67 
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10/01898/FUL 
Land opposite Manor Close 
Burgess Hill 122         20/10/2010 14/06/2011 01/02/2012 0.6 8 0.0 0 1.3 15 

10/01317/OUT       
12/00716/REM 

Land rear of Ashplatts, 
Holtye Road, East Grinstead 117   05/05/2010 14/04/2011   08/02/2013 04/06/2013 01/04/2014 0.9 11 2.1 25 3.9 46 

12/04032/OUT                
DM/17/1329 

Land south and west of 
Handcross Primary School 102   21/11/2012 30/04/2013 01/05/2014 28/03/2017 01/12/2017 01/04/2018 0.7 8 0.0 0 1.0 12 

10/02071/OUT             
12/03843/REM 

West of Imberhorne Lane, 
East Grinstead 100   05/07/2010 28/09/2010 22/06/2011 08/11/2012 08/04/2013 01/04/2014 0.4 5 0.0 0 1.4 16 

DM/16/5648  
DM/17/3311 

Land east Graveleye Lane 
Lindfield 130   22/12/2016 07/03/2017   16/08/2017 08/12/2017 01/10/2018 0.2 2 0.8 9 1.8 21 

DM/17/4307 
Lane west of London Road 
Hassocks 165         26/10/2017 12/07/2018 01/06/2019 0.7 8 0.0 0 1.6 19 

DM/18/2616 
Hassocks Golf Club London 
Road Hassocks 165         04/07/2018 28/03/2019 01/05/2019 0.7 9 0.0 0 0.8 10 

DM/18/4837 
37 -39 Perrymount Road 
Haywards Heath 145         30/11/2018 10/05/2019 18/03/2021 0.4 5 0.0 0 2.3 27 

12/01540/OUT   
DM/19/1148 

Kingsland Laines Reeds Lane 
Sayers Common 120   30/04/2012 09/10/2012 07/12/2017 21/03/2019 18/12/2019 11/06/2021 0.7 9 0.0 0 2.2 26 

DM/15/5067 Martells Store East Grinstead 129         10/03/2017 22/05/2017 01/08/2019 0.2 2 0.0 0 2.4 28 

DM/19/1895     
DM/21/2627 

Abberville Park Fairbridge 
Way Burgess Hill 325 307 17/05/2019 29/06/2021   14/07/2021 31/03/2022 31/03/2023 0.7 8 0.0 0 1.7 20 

DM/15/0429        
DM/19/1067 

Hill Place Farm East 
Grinstead 200   02/02/2015 17/08/2015 01/03/2018 18/03/2019 01/11/2019 17/05/2022 0.6 7 0.0 0 3.2 37 

DM/18/4979      
DM/21/2841 

Land north of Clayton Mills 
Hassocks 500   11/12/2018 16/03/2020   02/08/2021 20/12/2021 08/06/2023 0.4 5 0.0 0 1.8 22 

  0.6 7.4 0.1 1.6 2.0 23.7 

       

Sites of 99 - 50 units 

12/00535/OUT          
14/03124/REM 

Phase 1 South of Rocky Lane 
Haywards Heath 96   01/06/2012 30/08/2012   28/08/2014 12/02/2015 01/06/2015 0.2 3 2.5 29 3.0 35 
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13/02994/OUT                               
DM/15/1208 

Golf Club Driving Range 
Horsham Road Pease 
Pottage 95   02/09/2013 05/12/2013 04/11/2014 23/03/2015 10/08/2015 01/04/2016 0.4 5 0.0 0 1.0 12 

09/00602/FUL 
Land north of Maltings Park 
Burgess Hill 94       18/09/2009 27/02/2009 27/05/2009 01/05/2013 0.0 0 0.0 0 3.6 43 

11/00649/FUL 
Land off Grange Road 
Crawley Down 80         01/07/2011 29/09/2011 01/11/2012 0.2 3 0.0 0 1.3 16 

14/00294/FUL 
South of the Old Convent 
East Grinstead 74         28/01/2014 25/06/2014 01/10/2015 0.4 5 0.0 0 1.7 20 

08/02532/OUT                          
10/02911/REM Gravelye Lane Lindfield 65   30/03/2009 12/04/2010   14/09/2010 10/10/2010 01/05/2012 1.0 12 0.5 6 3.1 36 

DM/15/4379                       
DM/17/2729 

Land adjacent to Kingsway 
Burgess Hill 64   02/11/2015 12/10/2016   29/06/2017 16/10/2017 01/04/2018 0.9 11 1.0 12 2.4 28 

DM/15/3658 

Land north of Fairfield 
Recreation Ground Chalkers 
Lane Hurstpierpoint 61         17/09/2015 07/10/2016 01/04/2016 1.1 12 0.0 0 0.5 6 

DM/17/0205 
Land at Hammonds Ridge 
Burgess Hill 51         18/01/2017 10/01/2018 01/01/2019 1.0 12 0.0 0 2.0 23 

14/04492/FUL 
R/O 88 Folders Lane Burgess 
Hill 73       15/06/2017 08/12/2014 15/01/2016 01/01/2020 0.0 0 0.0 0 2.5 30 

13/03312/OUT                      
DM/15/1298 

Phase 2 Land off Woodlands 
Close Crawley Down 51   27/09/2013 12/02/2014 18/08/2014 30/03/2015 26/06/2015 01/04/2017 0.2 3 0.0 0 2.0 24 

12/02128/FUL 
Land north of Black Swan 
Close Pease Pottage 51       26/03/2013 18/06/2012 17/09/2012 01/09/2014 0.2 3 0.0 0 1.4 17 

DM/16/3119           
DM/18/4039 

Barns Cottage Lewes Road 
Scaynes Hill 51   21/07/2016 07/02/2017   01/10/2018 03/12/2018 18/03/2020 0.2 2 0.0 0 1.5 17 

DM/17/2570         
DM/20/1078 

15 and 39 Crawley Down 
Road Felbridge 63   19/06/2017 04/01/2018   16/03/2020 26/10/2020 19/04/2022 0.6 7 0.0 0 2.1 25 

DM/21/0401 
Block E Floor G- 4 East 
Grinstead House 69         01/02/2021 24/03/2021 17/03/2022 0.1 2 0.0 0 1.1 13 

DM/15/4094          
DM/19/2974 Hazel Close Crawley Down 60   12/10/2015 27/04/2016 01/03/2018 23/07/2019 22/11/2019 10/03/2022 0.3 4 0.0 0 4.0 47 

Average site lead in time, 50 -99 units  0.4 5.2 0.2 2.9 2.1 24.5 
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Sites of 49 - 30 units 

DM/15/1025 
Garland Court Garland Road 
East Grinstead 49         06/03/2015 12/02/2016 01/04/2017 0.9 11 0.0 0 2.1 24 

11/01332/OUT                
DM/15/2182 Clock Field Turners Hill 47   16/02/2012 12/06/2012   11/06/2015 21/09/2015 01/01/2019 0.3 4 3.3 39 6.9 81 

12/00672/OUT          
14/00035/REM 

Phase 1 Land off Woodlands 
Close Crawley Down 46   24/02/2012 12/11/2012 03/06/2013 17/01/2014 31/03/2014 01/01/2015 0.2 2 0.0 0 1.0 11 

14/04662/OUT     
DM/16/0650 Holly Farm Copthorne Way 45   22/12/2014 21/07/2015   15/05/2016 20/12/2016 01/12/2019 0.6 7 1.4 17 4.9 58 

13/03814/FUL 
1 and 3 Church Road 
Haywards Heath 43         06/11/2013 05/02/2014 01/04/2016 0.2 3 0.0 0 2.4 28 

09/03857/OUT                            
12/01497/REM 

Land at Bylanes Close 
Cuckfield 42   21/12/2009 15/06/2010 24/02/2011 25/04/2012 23/07/2012 01/04/2014 0.2 3 0.0 0 3.1 37 

14//01369/FUL               
14/01370/FUL       
14/00636/PDOFF 

St James House 150 London 
Road East Grinstead 41         19/02/2014 01/04/2014 01/04/2016 0.1 1 0.0 0 2.1 25 

11/01254/OUT          
12/02822/REM 

Land to north of Butlers 
Green Road Haywards Heath 40   21/04/2011 16/09/2011 16/03/2012 10/08/2012 11/12/2012 01/04/2016 0.3 4 0.0 0 4.0 48 

DM/15/3415                   
DM/17/0839 

Birchen Lane Haywards 
Heath 40   19/08/2015 29/10/2015 08/08/2016 29/06/2017 13/09/2017 01/04/2018 0.2 2 0.0 0 1.6 19 

DM/16/2037 

Kings House 13 -21 
Cantelupe Road East 
Grinstead 38         11/05/2016 23/06/2016 01/04/2018 0.1 1 0.0 0 1.9 22 

14/01395/PDOFF 
Norris House Burrell Road 
Haywards Heath 38 30       15/04/2014 27/05/2014 01/04/2017 0.1 1 0.0 0 3.0 35 

12/02838/FUL 
Land at Chalkers Lane 
Hurstpierpoint 38         16/08/2012 19/12/2012 01/04/2014 0.3 4 0.0 0 1.6 19 

DM/15/1511 
Lodgeland and Stangrove 
College Lane Ardingly 36         07/04/2015 12/10/2015 01/04/2016 0.5 6 0.0 0 1.0 12 



30 
 

13/04256/FUL 

Former Magistrates Court 
Bolnore Road Haywards 
Heath 36         06/02/2014 21/10/2014 01/04/2016 0.7 8 0.0 0 2.2 25 

DM/16/1913 
23 - 27 London Road East 
Grinstead 30         04/05/2016 22/06/2016 01/04/2017 0.1 2 0.0 0 0.9 11 

DM/15/5107                 
DM/16/5547 

Land north of Rocky Lane 
Haywards Heath 30   06/01/2016 14/10/2016   15/12/2016 10/03/2017 01/04/2018 0.8 9 0.4 5 2.2 26 

DM/17/2271        
DM/19/2845 

Land East High Beech Lane 
Lindfield 43   31/05/2017 26/04/2018   12/07/2019 25/11/2019 15/12/2021 0.9 11 1.6 19 4.5 54 

DM/15/3614       
DM/19/2242 

Land west of Turners Hill 
Road Crawley Down 44   07/09/2015 08/02/2016 01/03/2018 14/06/2019 23/01/2020 23/06/2022 0.4 5 4.0 47 6.8 80 

DM/19/1613        
DM/20/3932 

Ashplats House Holtye Road 
East Grinstead 30   29/04/2019 10/12/2019   21/10/2020 08/03/2021 31/03/2023 0.4 4 1.2 15 3.9 46 

DM/17/4392 
Land Opposite Queens Head 
Bolney 30         26/10/2017 15/02/2019 21/12/2022 1.3 15 0.0 0 5.2 61 

DM/21/0405 Block D East Grinstead House 40         01/02/2021 24/03/2021 17/03/2022 0.0 0 0.0 0 1.1 13 

Average site lead in time, 49 -30 units  0.4 4.3 0.3 3.8 2.6 30.1 

Average lead in time on all sites 0.5 6.0 0.3 3.7 2.4 27.8 

                

Notes:                

An Assessment has been made of the delivery rates of sites of 30 units or more.           

Sites that have completions between 1st April 2014 to 31st March 2023 have been included in the assessment.        

Decision made at appeal have not been included in the average calculation (REM have been included).         

Where there are a number of phases and REM applications the outline application has only been included once.         
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Appendix 3 – Years 1 to 5 Housing Commitments 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A List 
Sites that do not involve major development with planning permission (9-5 units)

SHELAA REF Address Parish

Outline permission 

Ref

Detailed 

Permission Ref Decision Date Expiry

Site 

Totals 

(Net) Completions to Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

208 Mount Pleasant Nursery, Cansiron Lane, Ashurst Wood Ashurst Wood DM/18/3242 22.07.19

application for REM 

within 3 years 5 5 5

1144 Little Abbotsford Isaacs Lane Burgess Hill Burgess Hill DM/19/3234 DM/23/0151 12.02.24

application for REM 

within 2 years 9 9 9

4 Land At Wintons And Wintons Fishery Folders Lane Burgess Hill Burgess Hill DM/21/3311 14.11.22 Begin within 3 years 8 8 8

1089 Americas House 273 London Road Burgess Hill Burgess Hill DM/21/0688 20.04.21

Complete within 3 

years of approval 6 6 6

1145 5 - 8a Whitehall Parade East Grinstead East Grinstead DM/21/4105 17.10.22 Begin within 3 years 7 7 7

1110 Pikfield Engineering Factory Durkins Road East Grinstead East Grinstead DM/20/1516 19.05.21 Begin within 3 years 8 8 8

759 Tower Car Sales, Tower Close, East Grinstead East Grinstead DM/21/3534 07.03.22 Begin within 3 years 9 9 9

409 Sussex House London Road East Grinstead East Grinstead 13/04040/FUL 27.01.14 Begin within 3 years 8 8 8

1155 Rear of 34 to 56 America Lane Haywards Heath Haywards Heath DM/21/2129 21.04.26 Begin within 3 years 8 8 4 4

1118 14 -16 Sussex Road Haywards Heath Haywards Heath DM/20/1881 17.12.21 Begin within 3 years 8 8 8

1112 Workshop and Garages North Road Haywards Heath Haywards Heath DM/20/1470 12.01.22 Begin within 3 years 6 6 6

597 Land rear of Devon Villas, Western Road, Haywards Heath Haywards Heath DM/20/0840 15.12.20 Begin within 3 years 9 9 9

618 MSDC Car Park, north of Oaklands Road Haywards Heath DM/18/4841 19.06.20 Begin within 3 years 8 8 8

1102 25 Boltro Road Haywards Heath Haywards Heath DM/17/0865 07.07.17 Begin within 3 years 6 6 6

1132 Education Boarding - Hurstpierpoint College Hurstpierpoint

DM/22/3789 

DM/21/4020 5 5 5

924 Twineham Grange Farm, Bob Lane, Twineham Twineham DM/17/1375 DM/20/3788

13.12.17   

14.05.21 Begin 2 year REM 6 6 6

211 Palmers Autocentre Steton Works Crawley Down Worth DM/22/0867 5 5 5

1157 Crawley Down Village Hall Turners Hill Road Worth
DM/23/2544

27.11.2023 6 6 6

Total 127 127 43 62 9 13 0

Major Site - 10+ Units with full planning permission under construction

SHELAA REF Address Parish

Outline 

permission Ref

Detailed 

Permission Ref Decision Date Expiry

Site 

Totals 

(Net) Completions to Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

150 Land to the west of the Rectory, Haywards Heath Road, Balcombe Balcombe DM/21/4235 04.08.22 Begin within 3 years 17 17 10 7

45 Aberville Park Fairbridge Way  Burgess Hill Burgess Hill DM/19/1895 307 37 250 50 50 50 50 50

91 Keymer Tile Works, Phase 2, Nye Road, Burgess Hill Burgess Hill DM/16/2718 170 161 20 5 15

233 Land east of Kings Way Phase 1 and 4, Burgess Hill Burgess Hill DM/20/0886 315 76 178 60 60 58

969 Land west of Freeks Lane Burgess Hill Burgess Hill DM/19/3845 460 50 319 45 108 106 60

976

Thakeham_Land East of Keymer Road and South of Folders Lane, 

Burgess Hill. Burgess Hill DM/22/3049 26.07.2023 120 0 260 10 50 90 90 20

976

Persimmon_Land East of Keymer Road and South of Folders 

Lane, Burgess Hill. Burgess Hill DM/22/3049 26.07.2023 140 0

1143 62 - 64 Folders Lane Burgess Hill Burgess Hill DM/22/0732 16.11.22 3 yrs from decision 17 17 5 12

480 Courtmeadow School, Hanlye Lane, Cuckfield Cuckfield DM/21/3755 13 1 12 5 7

21 Land rear of 11A Crawley Down Road, Felbridge East Grinstead DM/18/3022 31 0 13 13

562 Land at Hill Place Farm to the south west of East Grinstead, west and east of the Bluebell Railway LineEast Grinstead DM/19/1067 200 98 13 13

980 Oakhurst Maypole Road East Grinstead East Grinstead DM/20/0015 10 0 10 10

923 Queensmere House, 49 Queens Road, East Grinstead East Grinstead DM/17/2725 14 0 14 14

513 Blackwell Farm Road East Grinstead East Grinstead DM/20/1333 10 0 10 10

221 Land to the north of Shepherds Walk (Friars Oak), Hassocks Hassocks DM/21/2628 130 2 128 40 40 48

753 Land to the north of Clayton Mills, Mackie Avenue, Hassocks Hassocks DM/21/2841 500 84 400 80 80 80 80 80

744

NCP Car Park, Harlands Road, Haywards Heath

Haywards Heath

DM/17/2384

64 0 64 20 20 24

783 Rogers Farm, Fox Hill, Haywards Heath Haywards Heath DM/22/0733 21.10.22 3 yrs from decision 20 5 15 15

1127 Oakwood Amberly Close Haywards Heath Haywards Heath DM/20/1503 13.03.2021 3 yrs from decision 31 13 13

1090 Maxwelton House 41 - 43 Boltro Road Haywards Heath Haywards Heath DM/20/3516 20.12.21 3 yrs from decision 50 50 50

151 Land east of Portsmouth Wood Close, Lindfield Lindfield Rural DM/19/2845 46 40 3 1 2

483 Land South of Scamps Hill, Lindfield Lindfield Rural DM/20/2763 200 0 187 50 50 50 37

1126 Land to west of Goldcrest Drive Sayers Common Sayers Common

DM/22/2021

24.01.23 3 yrs from decision 66 28 28

666 Hardriding Farm, Brighton Road, Pease Pottage Slaugham DM/17/2534 619 413 88 88

765 Slaugham Manor, Slaugham Place, Slaugham. Slaugham DM/16/2531 25 18 7 7

1131 Rowan Turners Hill Road Crawley Down Worth
DM/21/0028

17 7 7

1103 Former Regency Hotel Old Hollow, Copthorne Worth DM/19/4549 28.01.21 3 yrs from decision 10 10 10

38 Land north of the A264 at Junction 10 of M23 Worth DM/21/0644  DM/18/4321 500 257 95 95

TOTAL 4102 2228 613 603 512 348 152

Delivery by Year



Major sites (10+units) with full planning or Reserved Matter Permission not yet commenced

SHELAA REF Address Parish

Outline 

permission Ref

Detailed/ REM 

Permission Ref Decision Date Expiry

Site 

Totals 

(Net) Completions to Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

58

Former Hazeldens Nursery, London Road, Albourne (independent 

living) Albourne DM/19/1001 DM/22/2485 01.03.22 1 yr from last REM 84 84 34 50

1109 60 - 64 Church Walk Burgess Hill Burgess Hill DM/19/4077    20.09.21 3 yrs from decision 15 15 15

493 Brookleigh, Ph1.5 and P1.6, Bellway Burgess Hill DM/21/3870 24.05.22 249 249 104 96 49

1042 Land south of Kings Way Burgess Hill Burgess Hill DM/21/3385 05.09.22 3 yrs from decision 68 29 29

1108 66 Church Walk Burgress Hill Burgess Hill DM/21/3503 10.05.22 14 14 14

96

Land at Queen Victoria Hospital (Stonequarry Woods) East 

Grinstead East Grinstead DM/21/1842 15.02.2024 30 0 30 10 15 5

1101 Byanda, Brighton Road, Hassocks Hassocks DM/23/0002 12/09.23 3 yrs from decision 25 25 25

970 23 - 25 Bolnore Road Haywards Heath Haywards Heath DM/20/3310 14.12.21 3 yrs from decision 67 28 28

750 Downlands Park, Isaacs Lane, Haywards Heath (independent living) Haywards Heath DM/20/4159 05.05.22 3 yrs from decision 85 85 85

1156 Rear of Central House Perrymount Road Haywards Heath Haywards Heath DM/22/2880 03.08.2023 28 28 28

531 North of 99 Reed Pond Walk Franklands Village Haywards Heath Haywards Heath DM/22/1371 22.12.22 3 yrs from decision 24 24 24

184 Land south of St. Stephens Church, Hamsland, Horsted Keynes Horsted Keynes DM/20/4692 01.08.2023 30 0 30 15 15

829 Land to the north Lyndon, Reeds Lane, Sayers Common Sayers Common

DM/22/0640

15.12.22 3 yrs from decision 36 38 5 33

269 Land adjacent to Rowan, Turners Hill Road, Crawley Down Worth

DM/20/3081

12.04.22 3 yrs from decision 64 27 27

TOTAL 819 706 123 380 198 5 0

B list sites
Major sites (10+units) with outline permission

SHELAA REF Address Parish

Outline 

permission Ref

Detailed 

Permission Ref Decision Date Expiry

Site 

Totals 

(Net)

Completions to 

Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

1125 Brookliegh, care element , Hill, 1C Burgess Hill DM/18/5114 04.10.2019 0 60 0 0 0 0 60

493 Northern Arc, Burgess Hill Burgess Hill DM/18/5114 04.10.2019 0 635 0 45 202 213 175

832 Land west of Selsfield Road, Ardingly Ardingly DM/22/1575 08.06.2023 0 35 10 25

1113 Linden House Southdowns Park Haywards Heath Haywards Heath DM/18/0421 02.06.21 3 yrs from decision 14 0 14 7 7

TOTAL 744 0 52 219 238 235

Major allocated sites with planning application submitted

SHELAA REF Address Parish

Outline 

permission Ref

Detailed 

Permission Ref Decision Date Expiry

Site 

Totals 

(Net)

Completions to 

Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

470 Wealden House, Lewes Road, Ashurst Wood Ashurst Wood DM/22/2832 pending 50 0 50 10 30 10

827 Land South of 96 Folders Lane, Burgess Hill Burgess Hill DM/23/0532 pending 40 0 40 10 30

840 Woodfield House Isaacs Lane Burgess Hill (SA17) Burgess Hill DM/24/0487 pending 29 0 29 10 19

479 Land at Hanlye Lane east of Ardingly Road Cuckfield (SA23) Cuckfield DM/23/2610 pending 55

0

55 25 30

196 Land south of Crawley Down Road, Felbridge East Grinstead DM/23/0810 pending 198 0 170 20 50 50 50

770

Land south and west Imberhorne Upper School East Grinstead 

(SA20) East Grinstead DM/23/2699 pending 550 0 150 25 50 75

246 Hurst Farm, Hurstwood Lane, Haywards Heath Haywards Heath DM/22/2272 pending 37 0 215 40 75 100

807

Land South of The Old Police House, Birchgrove Road, Horsted 

Keynes (SA28) Horsted Keynes DM/23/2171 pending 25 0 25 5 10 10

477 Land adjacent to Cookhams, South of Top Road, Sharpthorne West Hoathly DM/22/1384 pending 13 0 13 10 3

TOTAL 747 0 20 175 288 264



Major site (10+ units) Allocated sites with no Planning Application submitted

SHELAA REF Address Parish

Site 

Totals 

(Net)

Completions to 

Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

138 Hammerwood Road Ashurst Wood (SA26) Ashurst Wood 12 0 12 6 6

594 Land South of Southway, Burgess Hill (SA15) Burgess Hill 30 0 30 15 15

510

Imberhorne Lane Car Park, Imberhorne Lane, East Grinstead 

(EG6B) East Grinstead 18 0 18 8 10

847 Former East Grinstead Police Station East Grinstead (SA18) East Grinstead 22 0 22 10 12

897 Land to the rear of Firlands, Church Road Scaynes Hill (SA31) Lindfield Rural 20 0 20 10 10

1010 St Martins Close (East) Slaugham 30 0 30 15 15

854 Withy Pitts Farm, Selsfield Road Turners Hill (SA32) Turners Hill 16 0 16 8 8

519

Land north of Burleigh Lane Crawley Down (SA22)

Worth 50 0 50 10 20 20

TOTAL 198 0 0 49 96 53

Sites to be allocated in District Plan 2021 - 2030

SHELAA REF Address Parish

Site 

Totals 

(Net)

Completions to 

Date

Year 1 -5  

Total 2024/25 2025/26 2026/27 2027/28 2028/29

799 Land south of Reeds Lane, Albourne Albourne 2000 0 60 60

1148 Land west of North Cottages and Challoners, Ansty Ansty and Staplefield 30 0 15 15

784 Land to west of Marwick Close, Bolney Road, Ansty Ansty and StaplefieldSubmission Draft District Plan 40 0 40 20 20

984 The Paddocks Lewes Road Ashurst Wood Ashurst Wood 8 0 8 8

1120 Land east of Foxhole Lane Bolney 25 0 100 50 50

Broad location to the West of Burgess Hill Burgess Hill Submission Draft District Plan 1350 0 56 56

Batchelors Farm, Keymer Road, Burgess Hill Burgess Hill Submission Draft District Plan 33 0 33 15 18

198 Land off West Hoathly Road, East Grinstead East Grinstead 45 0 45 20 25

Land rear of 2 Hurst Road Hassocks Submission Draft District Plan 25 0 25 10 15

Land at Hurstwood Lane, Haywards Heath Haywards Heath Submission Draft District Plan 36 0 20 20

Land at Junction of Hurstwood Lane and Colwell Lane, Haywards HeathHaywards Heath Submission Draft District Plan 30 0 30 15 15

601 Land at Coombe Farm, London Road, Sayers Common Hurstpierpoint and Sayers Common 210 0 150 30 60 60

1003 Land to South of LVS Hassocks, London Road, Sayers Common Hurstpierpoint and Sayers Common 200 0 110 50 60

830 Land to the west of Kings Business Centre, Reeds Lane, Sayers CommonHurstpierpoint and Sayers Common 100 0 100 50 50

1026 Land at Chesapeke and Meadow View, Reeds Lane, Sayers CommonHurstpierpoint and Sayers Common 33 0 33 13 20

1020 Ham Lane Farm House, Ham Lane Scaynes Hill Lindfield Rural 30 0 30 8 22

688 Land to west of Turners Hill Road, Crawley Down Worth 350 0 105 5 50 50

743 Hurst Farm, Turners Hill Road, Crawley Down Worth 37 0 37 12 25

TOTAL 4582 0 997 0 13 140 398 446

Small sites with permission 1-4 units 158

Windfall Allowence 158

GRAND Total 6063

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Site Allocations DPD

Slaugham Neighbourhood Plan 

Site Allocations DPD

Site Allocations DPD

Alloction Details

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Submission Draft District Plan

Site Allocations DPD

Alloction Details

Site Allocations DPD

Site Allocations DPD

East Grinstead Neighbourhood Plan 
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Appendix 4 – Summary Housing Trajectory Chart 
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Appendix 5 - Summary Housing Trajectory Table 
 

 

 

 

2021/  
22 

2022/ 
23 

2023/ 
24 

2024/ 
25 

2025/ 
26 

2026/ 
27 

2027/ 
28 

2028/ 
29 

2029/ 
30 

2030/ 
31 

2031/ 
32 

2032/ 
33 

2033/ 
34 

2034/  
35 

2035/ 
36 

2036/ 
37 

2037/ 
38 

2038/ 
39 

2039/ 
40  

Supply Year 0 0 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16   

Plan Years Remaining 19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 TOTAL 

Completions 1187 1053 1247 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   3487 

Commitments with planning permission 0 0 0 781 1077 896 582 416 359 268 291 331 372 310 256 162 0 0 0 6101 

Commitments without planning 
permission 0 0 0 0 0 93 140 110 185 161 76 62 37 58 72 40 32 29 0 1095 

small sites 0 0 0 52 53 53 0 0 0 0 0 0 0 0 0 0 0 0 0 158 

Commitments 0 0 0 833 1130 1042 722 526 544 429 367 393 409 368 328 202 32 29 0 7354 

Site Allocations DPD 0 0 0 0 50 151 266 188 150 125 100 150 62 50 50 0 0 0 0 1342 

NEW District Plan Without Permission 0 0 0 0 13 140 398 466 542 542 528 551 625 685 646 530 530 530 300 6832 

TOTAL COMMITMENTS 0 0 0 833 1193 1333 1386 1160 1237 1110 995 1228 1189 1126 935 607 437 434 325 15528 

Windfall Allowance 0 0 0 0 0 0 79 79 146 146 146 146 146 146 146 147 147 147 147 1768 

(Commitments + Future) TOTAL 
PLANNED SUPPLY 0 0 0 833 1193 1333 1465 1239 1383 1256 1141 1374 1335 1272 1081 754 584 581 472 17296 

(Planned Supply + Completions) 
ANNUAL SUPPLY  1187 1053 1247 833 1193 1333 1465 1239 1383 1256 1141 1374 1335 1272 1081 754 584 581 472 20783 

CUMULATIVE SUPPLY 1187 2240 3487 4320 5513 6846 8311 9550 10933 12189 13330 14704 16039 17311 18392 19146 19730 20311 20311 +1042 
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Appendix 6 – Trajectory of Proposed District Plan Allocations 
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DPSC1 Broad location to the West of Burgess Hill 56 949 345 0 1350 0 0 0 0 56 102 166 168 265 248 243 102 0 0 0 0 

DPSC2 Crabbet Park, Old Hollow, Near Crawley 0 450 875 175 1500 0 0 0 0 0 0 50 100 150 150 175 175 175 175 175 175 

DPSC3 Land south of Reeds Lane, Albourne 60 890 900 150 2000 0 0 0 0 60 170 180 180 180 180 180 180 180 180 180 150 

DPSC4 
Land at Chesapeke and Meadow View, Reeds Lane, 
Sayers Common 

33 0 0 0 33 0 13 20 0 0 0 0 0 0 0 0 0 0 0 0 0 

DPSC5 Land at Coombe Farm, London Road, Sayers Common 150 60 0 0 210 0 0 30 60 60 60 0 0 0 0 0 0 0 0 0 0 

DPSC6 
Land to the west of Kings Business Centre, Reeds Lane, 
Sayers Common 

100 0 0 0 100 0 0 50 50 0 0 0 0 0 0 0 0 0 0 0 0 

DPSC7 
Land to South of LVS Hassocks, London Road, Sayers 
Common 

110 90 0 0 200 0 0 0 50 60 60 30 0 0 0 0 0 0 0 0 0 

DPA1 Batchelors Farm, Keymer Road, Burgess Hill 33 0 0 0 33 0 0 15 18 0 0 0 0 0 0 0 0 0 0 0 0 

DPA2 Land South of Appletree Close, Janes Lane, Burgess Hill 0 25 0 0 25 0 0 0 0 0 0 0 0 10 15 0 0 0 0 0 0 

DPA3 Burgess Hill Station 0 50 250 0 300 0 0 0 0 0 0 0 0 0 50 50 50 50 50 50 0 

DPA4 Land off West Hoathly Road, East Grinstead 45 0 0 0 45 0 0 0 20 25 0 0 0 0 0 0 0 0 0 0 0 

DPA5 Land at Hurstwood Lane, Haywards Heath 20 16 0 0 36 0 0 0 0 20 16 0 0 0 0 0 0 0 0 0 0 

DPA6 
Land at Junction of Hurstwood Lane and Colwell Lane, 
Haywards Heath 

30 0 0 0 30 0 0 0 15 15 0 0 0 0 0 0 0 0 0 0 0 

DPA7 Land east of Borde Hill Lane, Haywards Heath 0 50 10 0 60 0 0 0 0 0 0 0 0 20 30 10 0 0 0 0 0 

DPA8 Orchards Shopping Centre 0 0 100 0 100 0 0 0 0 0 0 0 0 0 0 50 50 0 0 0 0 

DPA9 Land to west of Turners Hill Road, Crawley Down 105 245 0 0 350 0 0 5 50 50 50 50 50 50 45 0 0 0 0 0 0 

DPA10 Hurst Farm, Turners Hill Road, Crawley Down 37 0 0 0 37 0 0 12 25 0 0 0 0 0 0 0 0 0 0 0 0 

DPA11 
Land rear of 2 Hurst Road (Land opposite Stanford Avenue) 
Hassocks 

25 0 0 0 25 0 0 0 10 15 0 0 0 0 0 0 0 0 0 0 0 

DPA12 Land west of Kemps, Hurstpierpoint 0 90 0 0 90 0 0 0 0 0 20 30 30 10 0 0 0 0 0 0 0 

DPA13 The Paddocks Lewes Road Ashurst Wood 8 0 0 0 8 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 0 

DPA14 Land east of Foxhole Lane 100 100 0 0 200 0 0 0 50 50 50 50 0 0 0 0 0 0 0 0 0 

DPA15 Ham Lane Farm House, Ham Lane Scaynes Hill 30 0 0 0 30 0 0 8 22 0 0 0 0 0 0 0 0 0 0 0 0 

DPA16 Land west of North Cottages and Challoners, Ansty 15 15 0 0 30 0 0 0 0 15 15 0 0 0 0 0 0 0 0 0 0 

DPA17 Land to west of Marwick Close, Bolney Road, Ansty 40 0 0 0 40 0 0 0 20 20 0 0 0 0 0 0 0 0 0 0 0 

TOTAL   997 3030 2480 325 6832 0 13 140 398 446 543 556 528 685 718 708 557 405 405 405 325 

 


